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1. PURPOSE 
 
The purpose of the CM/GC Procurement Guidance Document is to outline the Connecticut Department 
of Transportation (ConnDOT)'s general process for procuring and administering the Walk Bridge Project 
through the utilization of the Construction Manager/General Contractor (CM/GC) project delivery 
method.  Even though CM/GC is used by many states, this document communicates the key aspects of 
ConnDOT’s version of CM/GC to the construction industry, the design community, and other 
stakeholders. The Guidance Document also provides a general outline for the internal ConnDOT staff for 
their use in the procurement of the Construction Manager/General Contractor.  
 
Many of the procedures and concepts that ConnDOT has chosen, as part of this CM/GC process, have 
been developed utilizing ConnDOT’s Design/Build processes, as well as CM/GC concepts and options 
from the National Cooperative Highway Research Program (NCHRP) Synthesis #402 for Highway 
Programs, as well as thorough discussions with other state transportation agencies.  Reference: 
 
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_syn_402.pdf.   
 
The CM/GC method offers many potential benefits including shorter overall project completion 
duration, improved risk identification and mitigation responses, increased utilization of innovation 
design/construction techniques, and improved construction conflict identification and management. 
 
This CM/GC Procurement Guidance Document is intended to provide information only; it should not be 
considered a contractual document. This information is provided in advance of the formal procurement 
documents (RFQ and RFP described below); those documents take precedence over this document. In 
addition, during the formal procurement process, ConnDOT may elect to revise any policies described 
herein. 
 
ConnDOT welcomes questions or comments from interested parties. All questions or comments should 
be directed to:   DOTWALKBRIDGE@CT.GOV  
 
  

http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_syn_402.pdf
mailto:DOTWALKBRIDGE@CT.GOV
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1.01 CM/GC BACKGROUND AND SELECTION PROCESS - EXECUTIVE SUMMARY 

BACKGROUND:  The CM/GC project delivery method is an integrated team approach to the planning, 
design, and construction of a project.  The delivery method incorporates procedures to better control 
the schedule, budget, and quality.  The CM/GC method has been developed as a result of public owner 
demands to enhance quality, decrease cost, compress the delivery period, and better plan for and 
manage risks.  As different from the traditional Design/Bid/Build process, in CM/GC project delivery, the 
successful Contractor will work closely with the ConnDOT design team during the design (pre-
construction) phase, but ConnDOT’s Designer will remain as the Engineer of Record. In addition, 
ConnDOT will separately provide a Project Management Consultant and an Independent Cost Estimator 
(ICE) to assist in this project delivery process.   
 
ConnDOT will select a CM/GC Contractor (hereinafter referred to as “Contractor”) to provide both pre-
construction phase and construction phase expertise. During the design phase, the Contractor will 
provide services such as plan reviews for constructability, pricing, scheduling, staging methods, 
efficiency, material procurement strategies, risk identification/management, and other areas related to 
the construction of the project. As the design approaches completion, ConnDOT and the CM/GC will 
negotiate the price for the work (using a price estimate set by the ICE to measure against).  The selected 
Contractor will provide the qualifications and skills required for a general contractor, to eventually 
construct the Walk Bridge Project. The CM/GC will not proceed into construction unless ConnDOT 
agrees that the price provided, as part of an agreement to complete the project, or a portion of the 
project, (and independently evaluated) is fair, reasonable, and defendable.  Please note that should 
ConnDOT and the Contractor’s GMP negotiations not be successful, ConnDOT reserves its right to cancel 
the agreement with the Contractor, and the parties will follow the ConnDOT standards for 
discontinuance of work, including the transfer of in-process fabricated materials. If ConnDOT elects this 
measure, ConnDOT will re-procure the work, and the Contractor will be ineligible to bid on that work.  
Once the construction NTP is issued, the CM/GC will perform the traditional role of a general contractor. 
ConnDOT expects that the CM/GC contract will be made up of three parts: a Master Agreement that 
outlines the general terms and expectations of the Contractor and ConnDOT, but without specific scope 
or compensation provisions; a Pre-construction Services Agreement that covers the scope of work to be 
provided in the pre-construction phase, and compensation for that work, which will be similar to a 
professional services contract; and a Construction Contract that covers the construction work to be 
performed, with compensation for that work in accordance with the GMP or Interim GMP, which will be 
similar to a ConnDOT construction contract. 
 
ConnDOT is seeking a Contractor with considerable expertise and experience in the following types of 
construction: 
 

 Movable bridges experience 

 Railroad experience 

 Catenary work 

 In-water work 

 Deep Foundations 

 High Tower Transmission work 
 
In addition, ConnDOT will value the Contractor’s ability to manage complex projects, manage 
subcontractors including DBE firms, and manage and execute a significant amount of “self-performed” 
work for this type of project.  
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An important feature of the CM/GC process is collaboration and cooperation. To foster that 
collaboration, ConnDOT will require that the key staff members of the Contractor, the Designer, and the 
PM Consultant be co-located in the same office; that location will be determined as this procurement 
process evolves.  
 
SELECTION PROCESS:  ConnDOT will use a two-step process to select the CM/GC, which is essentially a 
modified Quality-Based Selection with an added price component. ConnDOT is committed to a fair and 
thorough selection process; as such, a Selection Committee will be established, and they will follow 
ConnDOT procedures to ensure consistency in the evaluations. 
 
First, ConnDOT will issue a Request for Qualifications (RFQ) to which the Proposers will respond by 
submitting their Statement of Qualifications (SOQ). The ConnDOT Selection Committee, based on the 
review of the SOQ’s, will determine a short list to advance in the selection process. Second, ConnDOT 
will issue a Request for Proposal (RFP) to the shortlist, to which the Proposers will respond by submitting 
a Technical Proposal and a Price Proposal. The Selection Committee will review the Technical Proposals 
and will host an interview. Based on the evaluations of the Technical Proposals and the interview, 
coupled with a scoring of the Price Proposal, the Selection Committee will recommend the highest rated 
Proposer with which to enter into a CM/GC contract.  
 
Details of the submittal requirements and the evaluation criteria will be included in the RFQ and RFP. 
In addition, to ensure fairness and transparency, ConnDOT shall require that potential Conflicts of 
Interest are identified during the process. 
 
The anticipated procurement schedule for this CM/GC selection is: 
 

 Industry Briefing   1/14/15 

 Issue RFQ    1/14/15 

 Proposers Submit SOQ   2/04/15 

 Issue RFP    2/25/15 

 Proposers Submit Proposal  3/31/15 

 Select CM/GC    5/06/15 
 
1.02 WALK BRIDGE PROJECT DESCRIPTION 

The New Haven Line Railroad Bridge (Walk Bridge) over the Norwalk River in Norwalk was constructed in 
1896. The existing four-span Walk Bridge consists of a rim-bearing swing span and three (3) fixed 
approach spans.  The structure carries four (4) tracks of Metro-North commuter rail and Amtrak as well 
as freight carriers.  Approximately 150 trains per day utilize the structure.  The fixed spans consist of 
eight (8) 15”-0” deep Warren trusses, two (2) per track, while the swing span consists of three (3) planes 
of double-intersection Warren trusses with stringers and floor beams.  Power for the trains is supplied 
by overhead catenary; in addition, high towers are located on either side of the channel to allow power 
and signal cables to cross overhead uninterrupted.  The immediate vicinity of the bridge site is confined 
by adjacent electrical high towers, condominiums, a sewer treatment facility, the local marina, and the 
Norwalk Maritime center (IMAX Theatre and Aquarium). 
 
Over the last several years, the existing swing span has experienced operational issues during span 
movements that have resulted in rail traffic disruptions. Despite continued rehabilitation measures 
implemented on the existing swing span, the State of Connecticut has determined that a full 
replacement of the existing bridge is necessary to provide the safe and long-term reliable performance 
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of this critical transportation link.  This project involves the complete replacement of the existing 1896 
bridge superstructure and substructure, using the Construction Manager / General Contractor (CM/GC) 
process. To improve the reliability of the corridor, the replacement structure will consist of twin double-
track structures, with each bridge having independently operated movable spans.  Project limits are still 
being developed. For the purposes of this document the limits are from Osborne Avenue on the East 
and the Washington Street Bridge on the West. 
 
Due to the critical rail traffic that utilizes the tracks, the construction of the replacement structure will 
need to minimize impacts to Metro-North and Amtrak services.  Additionally, the construction of the 
new bridge will need to minimize impacts to waterway users. Project construction elements include: 
 

 Overall construction phasing to limit impacts and maintain rail traffic and waterway traffic. 

 Removal of existing bridge superstructure, substructure, fender system, and overhead catenary 
system components, as needed. 

 Construction and removal of temporary in-water trestle. 

 Installation of new bridge approach substructure and foundation. 

 Retrofit or replacement of existing bridge abutments. 

 Installation and commissioning of two (2) new movable spans, including all structural, 
mechanical, electrical, and architectural components. 

 Installation of new fixed span approach superstructure. 

 Use of Accelerated Bridge Construction techniques. 

 Track relocations, as needed, within the project limits. 

 Retaining wall and civil-related construction. 

 Installation of new overhead catenary system (OCS) and modifications to existing OCS, as 
necessary. 

 Installation of new and modification of existing signal system. 

 High tower replacement and transmission line relocation. 

 Relocation of other utilities that occupy the rail corridor. 

 Marine construction work, including the realignment and adjustment to the channel and new 
fender system. 

 Remediation of hazardous material. 
 

Construction will be in compliance with all Federal, State and local requirements. 
This project has a current project scope code, “T”, which represents an amount between $300,000,000 
and $400,000,000. 
 
1.03 CONNDOT’S GOALS FOR THE WALK BRIDGE PROJECT: 
 
The following are goals identified by ConnDOT for the Walk Bridge Project: 
 

1. Build a professional and collaborative project team among the owner, designer, and contractor 
using the CM/GC procurement method to deliver the project for ConnDOT. 

2. Design and construct the Walk Bridge within the allowable budget.  
3. Optimize the schedule to achieve both a high-quality project and early project delivery. 

Maximize opportunities to use innovative design and construction practices. 
4. Maintain public trust and confidence in the project and the CM/GC process. Substantially 

complete design work by the fall of 2016.  
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5. Substantially complete construction of the new bridge within a three (3) year period from NTP. 
Minimize impacts to stakeholders (marine, transit, neighbors).  

 
1.04 MAJOR ELEMENTS OF CM/GC PROGRAM  
 
This section highlights the major elements of ConnDOT’s CM/GC program; please note further details of 
these elements are provided later in this document and/or will be included in the RFQ and RFP 
documents.   For the purpose of this Guidance Document, when referring to the CM/GC entity that 
ConnDOT is seeking to engage through this procurement process, the term “Proposer” is used; when 
referring to the CM/GC entity that ConnDOT has selected, the term “Contractor” is used. 
 
GENERAL MANDATORY ELEMENTS 
 

 CONNDOT RIGHTS – Throughout this process, both during and after procurement, ConnDOT 
maintains its right to terminate the CM/GC process in part or in its entirety. ConnDOT also 
maintains its right to use other methods to deliver the Walk Bridge Project, in part or in whole. 

 SELF-PERFORMANCE – The Contractor must self-perform no less than fifty percent of the overall 
contract value. 

 PROJECT MANAGEMENT CONSULTANT – ConnDOT intends to separately hire a professional 
Project Management (PM) consulting firm to assist ConnDOT in the overall management of the 
Walk Bridge Project. 

 INDEPENDENT COST ESTIMATOR - ConnDOT intends to separately hire an Independent Cost 
Estimating firm (ICE) that will participate in scope and cost discussions through the design 
development process. The ICE will independently develop a cost estimate using a “blind bid” 
process. ConnDOT has determined that the minimum threshold for agreement with the 
Contractor is that the negotiated GMP must be less than one hundred-ten percent of the ICE’s 
estimate.  

 CO-LOCATION – Under the terms of the CM/GC contract, the Contractor shall be co-located 
with key staff from the Design Consultant and the PM Consultant at a location to be 
determined in Connecticut.  

 
SELECTION OF CM/GC CONTRACTOR 
 

 SELECTION PROCESS – The Contractor will be selected using a “best value” Quality-Based 
Selection process, in which a ConnDOT Selection Committee will evaluate the Proposer’s 
qualifications, technical proposal, interview, and price proposal. 
 

 PREQUALIFICATION – The Contractor must be prequalified by ConnDOT in the following 
categories: The Prime must be prequalified in Class 10 (Major Bridges); the overall team must be 
prequalified in Class 21 (Railroad Construction) and Class 22 (Railroad Construction Electrical). 

 

 SUBCONTRACTING PLAN –As part of the selection and evaluation process, the Contractor will be 
required to provide a Subcontracting Plan. With the exception of key subcontractors and DBE 
subcontractors whom the Proposer will identify in the proposal, the Contractor must 
demonstrate that their subcontractor selection will provide a good-faith, competitively bid 
process that includes at least three (3) competitive bids. In addition, the Contractor must show 
that they will not “bid shop” the subcontractors during their selection. Unless a reason is 
demonstrated, the Contractor will select the low subcontracted bid.  Every subcontractor will 
need to be approved by ConnDOT following normal procedures in accordance with Article 
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1.08.01 of the Standard Specifications. Further information is available at the ConnDOT website 
(www.ct.gov/dot) under the Office of Construction section. 
 

 PRE-CONSTRUCTION PHASE SERVICES – FEE ESTIMATE - The CM/GC Proposer’s Technical 
Proposal will require an “anticipated pre-construction services” fee estimate.  However, unlike 
CM at Risk project delivery; this projection will NOT be included in the “price component” for 
the best value determination. The Selection Committee will use the fee estimate information 
provided by the Proposer to evaluate if the Proposer understands the goals of the project, as 
the estimate of the pre-construction phase services will help to demonstrate the Proposer’s 
capabilities to manage the pre-construction phase.  The provided information is also intended to 
be used as the basis for ConnDOT to start negotiations of the Pre-construction Services Contact 
(based on detailing the deliverables and the priorities of the pre-construction services, once the 
Contractor has received award).   

 
IMPLEMENTATION OF CM/GC SERVICES 
 

 CONTRACT TYPES – The Contractor will enter into an overall Master Agreement with ConnDOT, 
and a Pre-construction Services Contract which will be a professional service-type contract. 
Upon negotiation of a GMP or Interim GMP, ConnDOT and the Contractor will enter into a 
standard ConnDOT construction agreement, but with a negotiated Guaranteed Maximum Price 
in lieu of a bid. The format of these contracts will be included in the RFP stage of this 
procurement process. 

 

 PRE-CONSTRUCTION PHASE SERVICES – SCOPE - Prior to entering into a Pre-construction 
Services Contract, ConnDOT and the Contractor will collectively agree on the pre-construction 
phase scope of services with an estimate of the amount of hours that will be needed by each 
member of the Contractor’s team to fulfill the agreed to scope/deliverables for pre-construction 
services.   

 

 PRE-CONSTRUCTION PHASE SERVICES – PAYMENT - Because the Pre-construction Services scope 
is a relatively small (by cost) overall percentage of the total CM/GC scope, and because the 
scope of the pre-construction services is expected to fluctuate as ConnDOT requires, the CM/GC 
version treats the structure of the Pre-construction Services phase in a similar fashion as the 
typical ConnDOT Consultant Services Contract.  Compensation to the Contractor will be made 
based upon actual hours worked plus a non-negotiable fifty percent multiplier on those hours, 
with a Contractor certification of those hours and rates. A specific definition of the components 
of the multiplier will be provided in the RFQ and RFP documents. 

 

 INTERIM GMP’S - In lieu of one overall GMP, ConnDOT may elect to proceed by breaking the 
project into more than one package. The Contractor and ConnDOT will formalize the GMP or 
Interim GMP contracts through a negotiation process, and will establish the contract amount(s) 
as a not-to-exceed ceiling.  The GMP or Interim GMP will include a contingency that will be 
established based on, among other things, a risk analysis. ConnDOT and other governmental 
agencies will be entitled to monitor and audit all project costs should there be a dispute, 
change, or claim that warrants such action.  Each GMP or Interim GMP shall be based on design 
documents that are approximately ninety percent developed. A GMP or Interim GMP that is in 
excess of one hundred-ten percent of the ICE’s estimate will not be acceptable. The work to 
start physical construction will be initiated once a GMP or Interim GMP is finalized and a 

http://www.ct.gov/dot
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contract NTP is given by ConnDOT. Compensation for construction services within an Interim 
GMP will be as follows:  

o For Lump-Sum items in the Interim GMP:  Paid as a lump-sum. 
o For Allowance items in the Interim GMP:  Paid based on the actual expenditures. 
o For Unit Price items in the Interim GMP:  Paid based on the field quantity at the agreed 

upon unit price. 
o Each Interim GMP will include a Schedule of Values (SOV) that may include one or 

several units of payment.  The SOV will be paid based on the approved cost, in 
accordance with ConnDOT scheduling specifications.   

 

 UNSUCCESSFUL GMP/INTERIM GMP – It is expected that the GMP negotiation process will be 
an iterative process; however, ConnDOT shall not allow it to be an unlimited process. In the 
event ConnDOT and the Contractor fail to agree upon a GMP or Interim GMP after reasonable 
efforts, then ConnDOT may proceed with the procurement of that scope by other means. If 
that occurs: 

 
1. The Contractor shall lose the right to construct the work related to the failed GMP or 

Interim GMP and shall not be eligible to re-bid the work.  If the Contractor’s subcontractors, 
however, were not significantly involved (as judged solely by ConnDOT) in determining the 
price for the unsuccessful GMP or Interim GMP negotiation, they shall be eligible to 
participate in a re-procurement of the work, whether by design/bid/build or any other 
lawful procurement method selected by ConnDOT.  

 
2. ConnDOT may re-procure the work related to the unsuccessful Interim GMP by any other 

lawful procurement method, including design/bid/build.  
 

3. ConnDOT may terminate all or part of the CM/GC process for Walk Bridge Project and 
procure the remaining elements of the Project by any other lawful procurement method 

 
1.05 DEFINITIONS 

The following definitions will apply to this CM/GC Procurement Guidance Document 
 
Award:  ConnDOT’s acceptance in writing of the Proposal from the responsible Proposer for the work 
with the Best Value Score, subject to the execution and approval by ConnDOT of a contract thereof and 
the provision by the Proposer of performance and payment bonds acceptable to the Commissioner to 
secure the performance thereof, and to such other conditions as may be specified by the Department of 
required by law.  
 
Best Value (for CM/GC selection):  The highest overall evaluation scoring/value to ConnDOT, 
considering qualifications, experience, technical approach, and a price component.  
 
Blind Bid Process:  Bidding process set up to verify a comparison between all estimates completed by 
ConnDOT, the Independent Cost Estimator (ICE) and CM/GC. The ICE’s estimate is kept hidden or “blind” 
from the other two groups to maintain integrity in the bidding process. In order to pass the minimum 

threshold for agreement, the Contractor’s GMP or Interim GMP price must be within one hundred-ten 

percent of the ICE’s estimate. 
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Construction Manager/General Contractor (CM/GC) Contractor:  A contractor, or joint venture, under 
contract with ConnDOT, to perform pre-construction phase and construction phase services.  The term 
CM/GC is also used to describe the project delivery method.  The CM/GC Contractor  is part of the 
overall project team consisting of ConnDOT staff, the Design Consultant, the Project Management 
Consultant, an Independent Cost Estimator (ICE) firm, and a Peer Review Consultant.  The Contractor 
will initially provide services such as plan reviews for constructability, pricing, scheduling, staging, 
methods, efficiency, material procurement strategies, risk identification/management, and other areas 
related to the construction of the project. During the construction phase, the Contractor performs the 
same functions as ConnDOT General Contractors under traditional project delivery methods, and is 
responsible to construct the project.  The Contractor is not the Designer-of-Record at any time during 
life of the project duration; the Contractor and the Designer-of-Record are contracted separately by 
ConnDOT.  See Section 2 for additional information on task and responsibilities of the CM/GC.  
 
CM/GC Master Agreement:  The document agreed to by ConnDOT and the Contractor that sets forth 
the principal terms, conditions, and their respective rights to perform work with respect to the Walk 
Bridge Project. This agreement will not include specific scope and compensation terms, but will describe 
them in general terms and will provide for the process to develop those terms.  The CM/GC Master 
Agreement is supplemented by the following documents, which are intended to be complementary and 
read together as a complete agreement: 
 

1. Pre-construction Services Agreement. 
2. GMP or Interim GMP construction contract and drawings, including the contract standard 

conditions, construction standard specifications, and construction standard drawings. 
3. Contract documents incorporated by reference. 

 
CM/GC (Construction Manager/General Contractor) Process:  A procurement process in which 
ConnDOT selects a Contractor to provide pre-construction and construction phase services.   
 
CM/GC - Request for Qualification (RFQ):  The document published by ConnDOT requesting Statements 
of Qualifications (SOQ’s) from prospective CM/GC Proposers. The RFQ contains specific requirements 
needed for review and consideration by ConnDOT to determine which Proposers will continue in the 
CM/GC selection process.   
 
Contractor:  The CM/GC contractor selected by ConnDOT as a result of this procurement process. 
 
Constructability Review:  A process that integrates the Contractor’s build/assembly skill sets into the 
design phase.  By active/early involvement, the Contractor provides its expertise and experience, as the 
design is being finalized, to identify potential problems, provide details, provide clarity, optimize 
methods, and to evaluate phasing complexity.  These evaluations are beneficial in reducing critical 
schedule delays, reducing requests for information (RFIs), and reducing change orders, and/or 
construction claims.   
 
Construction Contract:  A written agreement between ConnDOT and the Contractor setting forth the 
obligation of the parties, including the furnishing of labor, equipment, and materials, and defining the 
basis of payment.  The construction contract will be in accordance with the standard ConnDOT 
construction contract, and will include the information provided as part of the Price Proposal, the 
Guaranteed Maximum Price (GMP) or Interim GMP, GMP record documentation, any addenda, contract 
agreement, contract bonds, certificates of insurance, standard specifications, special provisions, project 
plans, standard drawings, design performance criteria documents, reference documents, engineering 
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directives, and any supplemental agreements that are required to complete the construction of the 
work in an acceptable manner, all of which constitute one instrument. The Construction Contract, along 
with the Master Agreement and the Pre-construction Services Agreement, together make up the 
“contract” for CM/GC services. 
 
Construction Phase:  The time period when the Contractor performs the Construction.  The start of the 
construction phase is documented when the pre-construction phase is complete and/or after the first 
GMP or Interim GMP is authorized for the specific start of construction work (Notice-to-Proceed). 
 
Construction Phase Multiplier:  A fixed fee for the work expressed as a percentage of the total 
construction cost. The construction phase multiplier will include the Contractor’s profit and the portion 
of home office overhead (G&A) allocated to the Project. The fixed fee percentage will be used in the 
Contractor’s estimates and their GMP proposals. The profit component of the construction phase 
multiplier is to include any bonuses and incentives but excludes all costs associated with direct Project 
construction activities, including but not limited to risk or contingency. Home office overhead is defined 
as all auditable costs that are allocated to all of the Contractor’s ongoing projects, including insurance 
that is maintained by the Contractor as a general cost of doing business. The construction phase 
multiplier shall not include any field indirect costs or direct costs of the project.  
 
Contingencies: 

 GMP Contingency - At the sole discretion of ConnDOT, during the finalization of the GMP or an 
Interim GMP, a certain amount of funds may be approved for inclusion in the Interim GMP or 
GMP as a GMP Contingency amount.  This may be earned as an allowance within the Interim 
GMP and will be well-defined during the GMP or Interim GMP negotiations to tailor specifically 
to elements of work identified in that particular Interim GMP. The contingency is not 
guaranteed to be earned by the Contractor. 
 
The GMP Contingency is intended for the following: 

 
o Design changes not represented in construction documents used as the basis of fee (i.e. 

costs as a result of design changes between ninety percent and one hundred percent 
completion) 

o Quantity variations  
o Minor design changes 
o Identified risks 
o Shared risk items 

 

 ConnDOT Contingency – This is an overall Program budgeting reserve that the ConnDOT 
establishes and maintains exclusively for its own use. 

 
Cost Estimate Calibration Meetings:  As part of pre-construction phase services, the Contractor 
ConnDOT, the PM Consultant,  the Design Consultant, and the Independent Cost Estimator (ICE) will 
hold regular meetings to plan relevant aspects of the cost estimate organization and break-down for a 
specific scope of work.  This will include a cost estimate narrative, a detailed assessment of the project’s 
limitations of operations, reconciliation of the quantities, crew sizes, production rates, and material 
costs, the planned “method of measurement” and “basis of payment”, and a description of the 
Contractor’s planned “means and methods” for constructing the project scope. The intent of these 
meetings is to provide common ground for later negotiations between ConnDOT and the Contractor.  
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Cost Model:  A cost accounting tabulation for the construction of the project that is developed by the 
Contractor prior to development of the Guaranteed Maximum Price (GMP) or Interim GMPs for the 
program and/or a particular scope within the program. Then Cost Model will be based on the Work 
Breakdown Structure established by the PM Consultant in the PM Consultant’s program budget, and will 
use the Contractor’s proposed software and estimating methodology. The Cost Model will be generated 
to properly plan how the production-based construction cost estimates will be developed to allow 
comparison with the PM cost estimate and the independent cost estimates and will be summarized into 
a ConnDOT approved work-breakdown-structure (WBS).   
 
Critical Path Method Schedule (CPM):  The optimal time and cost saving technique for planning, 
organizing, and scheduling critical construction activities, materials, and work force operations.  A 
comprehensive network approach to manage projects - to be communicated, updated, monitored for all 
project team members.  Additionally, this method can be valuable for evaluation of changes, 
implementation of efficient delay/recovery efforts, and is the most accepted method when assessing 
the causes of delays.  It is anticipated that ConnDOT will require the Contractor to use Primavera P6 
scheduling software for this project; specific requirements will be included in the RFQ and/or RFP. 
 
Design/Bid/Build (D/B/B):  The typical bid selection method used by ConnDOT.  This is a low-bid 
selection method in which a design consulting engineer, working for ConnDOT, designs the project. 
ConnDOT then solicits bids and awards a contract to the lowest responsive and responsible bidder to 
construct the project.   
 
Designer or Design Consultant:  The consulting engineer selected by ConnDOT to develop the final 
plans, specifications and estimate of quantities for the project.  For the Walk Bridge Project, ConnDOT 
has already procured HNTB as the Design Consultant. HNTB will be the project’s Designer-of-Record. 
 
Design Review Team:  Representatives from the Contractor, the Designer, and ConnDOT Project 
Manager with supplemental assistance for technical aspects that may be non-routine and necessary to 
evaluate the design packages.  
 
Direct Costs:  The total of all direct cost for field construction to complete the project, which includes 
loaded labor rates, permanent materials, construction materials, equipment, and subcontracted work. 
Direct costs shall not include any contingencies, any allocation of field direct costs, or the Contractor’s 
profit and home office overhead. 
 
Equipment Rate:  Includes hourly rental rate, either equipment depreciation for contractor owned 
equipment or outside rental.  Also includes Equipment Operating Expense (EOE) consisting of fuel cost, 
running repairs, repair labor, and consumable items such as tires, ground wear parts, and cables.  Also 
included is the cost of labor and equipment required for running repairs such as fueling and daily and 
periodic maintenance. Equipment rates will be in accordance with ConnDOT Standard Specifications 
Article 1.09.04. 
 
GMP (Guaranteed Maximum Price):  The total itemized dollar amount agreed upon between the 
Contractor and ConnDOT for constructing a specific portion of the project scope – excluding the fee for 
the pre-construction phase services.  It includes, but is not limited to, all direct and indirect contractor 
costs associated with the construction, contracting, self-performance, and management of the project, 
including the preparation of the construction schedules, shop drawing preparation, construction labor, 
material costs, equipment costs, all traffic control, quality testing, survey, replacement of rejected work 
or materials, all punch-list work, certain public information and coordination costs, all overhead costs, 
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general condition costs, and fees.  The Contractor is required to provide all of the backup estimate detail 
to ConnDOT as part of the GMP submittal process. 
 
ConnDOT may include multiple construction phases or early work construction packages that will result 
in the Contractor providing Interim GMP’s for each package in the overall Walk Bridge Project Program 
the summation of which equal the GMP for the whole program.  
 
The GMP cost excludes the fees that are paid for services under the pre-construction services phase, as 
they will be covered in a separate Pre-construction Services Agreement.  The Interim GMPs are typically 
not subject to price escalation or de-escalation as a result of inflation (time value of money) costs unless 
specifically negotiated to include that.  However, ConnDOT acknowledges the price escalation risk will 
be included in the Interim GMP price if no clauses are included in the Interim GMP Contracts to allow for 
it.  This issue will be considered on a case-by-case basis as part of GMP Contingency discussions within 
each Interim GMP.  In such instances, an escalation study that is specific to the elements of work may be 
used as a basis of comparison and setting of the contingency costs for escalation and de-escalation. 
 
Each Interim GMP will include the CM/GC Construction Phase Multiplier, which is a fixed-rate 
percentage for home office overhead and profit that will be applied to the total of all direct costs, 
project overhead, and indirect costs.   
 
Once a GMP or Interim GMP is finalized by ConnDOT and the Contractor, ConnDOT will issue a contract 
Notice to Proceed.  Should ConnDOT and the Contractor be unsuccessful in agreeing to an Interim GMP, 
the Contractor will lose the rights to perform the work associated with that Interim GMP, which will be 
re-procured using a Design/Bid/Build or any other lawful procurement method selected by ConnDOT.  
The Contractor will be prohibited from participating on the re-procured work.  
 See also “Interim GMP”. 
 
GMP Record Documentation:  GMP Record Documentation consists of the approved GMP, all versions 
of the GMP updates, and all documents used to generate the GMP including all pricing provided in the 
Request For Proposal, design documents, directives that were incorporated by reference, narratives, 
basis statements, addenda, contracts, bonds, certificates of insurance, standard specifications, special 
provisions, project plans, standard drawings, design performance criteria documents, reference 
documents, engineering directives, and any supplemental agreements (executed after the approved 
GMP) that are required to complete the construction of the work in an acceptable manner, all of which 
constitute one instrument.  
 
Independent Cost Estimator (ICE):  An independent cost estimator hired by ConnDOT to perform a 
series of detailed cost estimates.  These estimates will be performed independently of the Contractor 
and independent of the PM Consultant, and will become an important tool to set up, compare, and 
approve each of the Interim GMPs.  These estimates, showing all quantities (including temporary 
materials), anticipated production rates, labor prices, material prices, equipment prices are to be 
generated to demonstrate the direct costs of the project.  For a comparison to specialized work, the ICE 
may also be required to acquire independent subcontractor and material pricing quotations from 
vendors that will not be working on the project.  Additionally, these estimates will generate a cost for all 
indirect costs such as project management, supervision, field office support, mobilization costs, 
construction utility costs, insurances, profits, etc.  It is expected that these estimates will be held “in the 
blind” (i.e., not visible to the Contractor) and only used to determine if the proposed GMP for any piece 
of the work is within one hundred-ten percent of the ICE for recommendation to award.  ConnDOT may 
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elect to have the Contractor provide subcontractor and material pricing to the ICE as part of the 
estimate reconciliation process.  
 
Indirect Costs:  The total of all cost for the contractor’s onsite overhead to support the field 
construction. These include labor costs for project management, supervision, engineering, quality 
control, survey, safety, indirect equipment maintenance, temporary utilities for the contractor’s use, 
project-specific insurance, testing other than third-party laboratory testing, and field office 
administration.  The material and miscellaneous costs include set-up of project office, small tools, 
consumables, and supplies, mobilization of personnel and equipment, insurance, and project 
administration, along with any other labor and equipment costs necessary to maintain temporary 
facilities and temporary utilities.  
 
Interim GMP:  ConnDOT may elect to have the Contractor provide several Interim Guaranteed Maximum 
Prices for phases or components of the overall Walk Bridge Project Program.  At the completion of the 
project, the summation of the Interim GMPs equals the Guaranteed Maximum Price (GMP). For the 
purpose of this document, the terms “Interim GMP”, “Final GMP”, and “GMP” are used interchangeably.  
See GMP. 
 
Labor Rate:  The hourly prevailing wage rate at the time of the GMP or Interim GMP negotiations.   The 
Contractor will be required to provide a detailed breakdown of all cost components forming the total 
wage rate.   
 
Markup (on subcontracted work):  Contractor general condition costs for managing subcontracted 
work. 
 
Notice-to-Proceed:  A written communication issued by the ConnDOT, to the Contractor, authorizing the 
Contractor to proceed with the work and establishing the date of the commencement of the work.  
 
Peer Review Consultant:  A Design Consultant hired by ConnDOT to perform engineering reviews of the 
design developed by the Design Consultant. For the Walk Bridge Project the Peer Review Consultant is 
Hardesty & Hanover. 
 
Pre-construction Services (PCS):  The activities conducted by the Contractor during the advancement of 
preliminary design and final design phases. These include, but are not limited to, services such as plan 
reviews for constructability, pricing, scheduling, staging, methods, efficiency, material procurement 
strategies, risk identification/management, and other areas related to the construction of the project. 
The Contractor and ConnDOT will document these in a Pre-construction Services Agreement which will 
include the terms, scope, schedule, and compensation provisions for the pre-construction services. 
ConnDOT will issue a NTP to the Contractor for this work; no work shall proceed without the NTP. The 
Pre-construction Services Agreement, along with the Master Agreement and the Construction Contract, 
together make up the “contract” for CM/GC services.  
 
Pre-construction Phase Multiplier:  During the Pre-construction phase, a multiplier of fifty percent will 
be added to the Contractor’s direct labor costs, based on the actual hours worked and the employee’s 
hourly rate (for direct salary only) to compensate the Contractor for all overhead and profit. No home 
office overhead costs, or corporate principal or partner salary costs, will be allowed for the pre-
construction phase; such costs are considered to be included in the Pre-construction Multiplier, whether 
the multiplier is high enough to cover the costs or not. 
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Production-Based Cost Estimate:  Otherwise known as “bottoms-up” or “open book” estimates, the 
Contractor will be required to provide detailed construction cost estimates as the design progresses 
during the preparation of each GMP, as part of the subcontractor selection process, and as part of any 
authorized changes to the contract prices. The submission of these Contractor estimates will be in full 
detail in hard copy and electronic format, and will be considered as an “open book” process with the 
submission to authorized members of ConnDOT. These estimates are to be provided with details that 
clearly display all anticipated costs for, labor, material, equipment, profit, fees, overheads, escalation, 
and anticipated production rates.  The CM/GC estimate, the PM Consultant estimate, and the ICE 
estimate will reflect this level of detail.  
 
Program Manager (PM) Consultant:  A separate consultant hired by ConnDOT acting as ConnDOT’s 
extension of staff, which is tasked to assist ConnDOT in the management, coordination, oversight, and 
administration of ConnDOT Contracts with the Design Consultant and the Contractor. The PM 
Consultant is expected to be the lead in developing the overall program budget and schedule, with input 
from the Designer and the Contractor. In addition, the PM Consultant is expected to take the lead in 
developing the Risk Register and managing the risk mitigation process, with input from other team 
members.    
 
Proposer:  A team made up of a construction contractor, alone or in Joint Venture, together with key 
subcontractors that submit a Statement of Qualifications to ConnDOT in response to the RFQ. In 
addition, if included in the short list, the Proposer will respond to the RFP with a submitted proposal. 
 
Proposal: In response to the ConnDOT issued RFP, the Proposer will submit a Proposal that is made up 
of two, separately packaged, sections. One section will be the “Technical Proposal”, in which the 
Proposer addresses the requirements for their technical approach to the work.  In addition, the 
technical portion of the evaluation will include the Proposer Interview. The second section will be the 
“Price Proposal”, in which the Proposer submits their competitively-priced information in accordance 
with the RFP. Both portions of the proposal will be used in the evaluation and selection process. 
 
Public Advertisement:  ConnDOT will publicly advertise the CM/GC services in numerous print media.  
It is noted that additional information can be found on the State Contracting Portal (link below):  
 
http://www.biznet.ct.gov/scp_search/BidResults.aspx?groupid=64 

 
In addition, the following link is available for the ConnDOT website, Construction Bidding/Contracts 
Menu (Contractor Resources page) for ConnDOT prequalification information, Construction Contract 
Bidding and Award manual, etc. 
 
http://www.ct.gov/dot/cwp/view.asp?a=2288&q=259258 

 
Also, the Contractor Resources Main Page (link below) with DBE information can be found at: 

 
http://www.ct.gov/dot/cwp/view.asp?a=2288&Q=498346 

 
Request for Proposals (RFP):  Following the identification of the shortlisted CM/GC proposers, a Request 
for Proposal for the project will be issued.  The response to the RFP will serve as the basis of ConnDOT’s 
“best-value” evaluation criteria.  The response to the RFP will include a Technical Proposal, an interview, 
and a Pricing Proposal. The pricing component will survive into the GMP or Interim GMP pricing (for the 
applicable components of the project).     

http://www.biznet.ct.gov/scp_search/BidResults.aspx?groupid=64
http://www.ct.gov/dot/cwp/view.asp?a=2288&q=259258
http://www.ct.gov/dot/cwp/view.asp?a=2288&Q=498346
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The technical portion of this RFP is a detailed description of the Proposer’s project management and 
approach.  This includes many aspects that demonstrate the Proposer’s competencies for the specific 
project.  See Section 3.06 for more details. 
 
Request for Qualifications (RFQ):  The first formal step in the CM/GC procurement process, the RFQ is a 
document that will be issued and responded to by Proposers. The RFQ will detail the submittal 
requirements by which ConnDOT Selection Committee will evaluate the qualifications of the Proposers, 
and that evaluation will result in a short list for advancement in this procurement process. 
 
Risk Register:  A tool used to document the risk management process, as part of an overall project risk 
analysis scope of services. The purpose of the Risk Register is to define the risks, document the risks, 
identify cost and schedule impacts associated with the risks, and produce detailed mitigation plans for 
the risks.  
 
Selection Committee:  Individuals from ConnDOT selected to evaluate and score the CM/GC proposals.  
ConnDOT will require that all team members receive training on the process prior to serving.  The 
Selection Committee will consist of certain ConnDOT staff, and may also be supported by non-voting 
advisors, such as other ConnDOT staff and/or consultants. Non-voting member advisors to the 
committee provide subject matter advice to the rest of the selection committee that is considered to be 
non-routine to the committee.  All committee members and non-voting members will be required to 
sign a confidentiality statement.   
 
Short-list:  The list of Proposers that have been determined by the Selection Committee to advance to 
the RFP stage of the procurement process, based on the evaluation of the SOQ’s.  ConnDOT anticipates 
selecting three (3) Proposers to advance, but reserves its right to select more or fewer. 
 
Shortlisted CM/GC Proposers:  The Proposers that received the highest evaluation score ranked by the 
Selection Committee in response to the Request for Qualifications (RFQ). The most qualified Proposers 
will receive the Request for Proposals (RFP).  ConnDOT intends to select three (3) CM/GC Proposers to 
receive a Walk Bridge Project RFP, but reserves  the right to select more teams, or fewer teams, based 
the selection committee’s evaluations/scoring. 
 
Statement of Qualifications (SOQ): The document submitted by the Proposers in response to 
ConnDOT’s Request for Qualifications; this is the document that will be evaluated by the Selection 
Committee in determining the short list for advancement in this process. 
 
Subcontracts:  As defined by ConnDOT Standard Specifications Form 816. 
  
Surety (Contract) Bond:  The security furnished with each GMP or Interim GMP to guarantee that the 
Contractor will enter into the contract amendment if its GMP or Interim GMP is accepted.  This will 
consist of both performance and payment bonds equal to the full value of the construction of that scope 
of work.  
 
Value Engineering (VE):  A function-oriented, systematic, team approach to add customer value to a 
project, program, facility, system or service.  During the pre-construction phase, the CM/GC will be 
required to participate in the formal Value Engineering workshop as well as any other less formal value 
engineering services which are expected to be led by ConnDOT team.  Additionally, provisions will be 
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included in the GMP or Interim GMP contracts (similar to the Article 1.09.02 of ConnDOT Standard 
Specifications Form 816) for CM/GC Value Engineering Proposals. 
 
Unit Price:  A summarized price for a component of the work.  A unit price does not reveal the cost 
break-down of labor, materials, equipment, and/or any other indirect/mark-up costs that are 
anticipated to complete the work.   
 
1.06 GENERAL OVERVIEW OF CM/GC RESPONSIBILITY AND PROJECT DELIVERY  

ConnDOT CM/GC evaluation process is designed to ensure that ConnDOT selects the Contractor team 
that is best suited with the necessary skills, personnel, resources, systems, and experience to provide 
valuable input to the design and to manage the work in a manner that reduces the disruption to the 
travelling public and results in a high-quality project. During the pre-construction phase, the Contractor 
will engage in detailed discussions with the ConnDOT team over key constructability issues, contract 
packaging, phasing of the work, and transit operations - thereby reducing the risk that those issues 
would impact the project during construction.  The Contractor will be contractually responsible for price, 
schedule and quality during construction.  In addition, Proposers will be encouraged to indicate their 
abilities to utilize accelerated and innovative construction techniques for the specific project.  
 
Other important responsibilities/requirements: 
 

 The successful Contractor will be required to self-perform no less than fifty percent of the work, 
after the value of “specialty” items is deducted.  During pre-construction services and 
development of a GMP or Interim GMP, the CM/GC may be asked to identify work that could be 
classified as special for ConnDOT’s consideration. 
 

 The Proposer must be qualified by ConnDOT in the classes of work selected for the Walk Bridge 
Project.  ConnDOT has determined that the Proposer’s team must be prequalified in 
Classification 10 (Major Bridges), 21 (Railroad Construction), and 22 (Railroad Construction 
Electrical). The prime entity must have Classification 10, while the prime and/or key 
subcontractors must have Classifications 21 and 22. 

 

 The Proposer must have completed one or more movable bridges of similar scope and 
complexity with its own forces. 

 

 All subcontractors are required to be approved by the ConnDOT in accordance with ConnDOT 
Standard Specifications Form 816. 

 

 The Contractor will not be performing engineering or environmental analysis, beyond what is 
normally performed by a general contractor, and ConnDOT’s Design Consultant will remain the 
Engineer-of-Record.   

 

 The Contractor will be responsible for implementing a DBE Program during the construction 
phase. The required DBE percentage will be provided in the RFQ document.  

 
The evaluation criteria and scoring system to be used in evaluating and ranking the Proposers will be 
outlined in the Request for Qualifications and the Request for Proposal (refer to Section 3).   
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Throughout the Pre-construction Services phase, the Contractor will be providing services such as plan 
reviews for constructability, pricing, scheduling, staging, methods, efficiency, material procurement 
strategies, risk identification/management, and other areas related to the construction of the project. 
These discussions will include ConnDOT, the PM Consultant, the Contractor, the Design Consultant, and 
other stakeholders. 
 
As ConnDOT’s Design Consultant advances the design, the Contractor will be required to provide “open 
book” detailed pricing updates and options evaluations as part of their pre-construction phase services.  
When the design progresses to the thirty percent, sixty percent and ninety percent completion, or at 
any other significant milestones as determined by ConnDOT, then ConnDOT and the Contractor will 
begin to develop and reconcile the estimates that will become the basis of a GMP or Interim GMP for 
construction of that scope of work.  The goal at the end of the program will be to have one GMP based 
upon fully developed documents (and inclusive of all Interim GMPs that proceeded).  Assuming the 
parties agree on the Interim GMP (at minimum, the amount must be less than one hundred-ten percent 
of the ICE estimate), the Contractor will then function as the general contractor and will be responsible 
for completing the work on the schedule agreed upon during the Interim GMP discussions.  Numerous 
Interim GMPs may be used for the various phases of the work, but it is ConnDOT’s intent to limit the 
number.   
 
ROLE OF THE CONNDOT’S PROJECT MANAGEMENT (PM) CONSULTANT 
The PM consultant will be contracted directly by ConnDOT, separate from the Design Consultant and 
separate from the Contractor. The PM Consultant will be responsible to act as an extension to 
ConnDOT’s staff in managing and oversight of the design and construction of the Walk Bridge Project. 
The PM Consultant will be responsible to monitor the overall Walk Bridge Project scope, schedule, and 
budget. The PM Consultant is expected to develop and maintain the following documents with input 
from the Contractor and the design team: program schedule, program budget, and risk register. The PM 
Consultant will also be responsible to develop a reporting plan and provide regular reports to ConnDOT 
and the FTA. The Contractor will be responsible to work cooperatively and collaboratively with the PM 
Consultant.              
 
ROLE OF CONNDOT’S DESIGN CONSULTANT  
The Design Consultant, HNTB, is contracted directly by ConnDOT, separate from the CM/GC, to develop 
design documents. Throughout this process, the Design Consultant shall retain the responsibility of 
Designer-of-Record. Once the Contractor is selected, as part of the pre-construction phase services, the 
Design Consultant, the PM Consultant, and the Contractor are to work cooperatively with ConnDOT and 
other stakeholders to optimize the finalization of the design of agreed upon scopes of work and prepare 
for construction.  Once construction commences, the Design Consultant performs the same functions in 
the traditional Design/Bid/Build approach – in accordance with ConnDOT standard Construction Phase 
Services scope of work, primarily reviewing shop drawings provided by the Contractor, answering 
Requests for Information (RFI), reviewing submittals, etc.  
 

ROLE OF FTA  
FTA provides funding oversight of the project at various stages, including planning, design, and 
construction.  FTA reserves the right to perform Procurement System Reviews (PSR) and other project 
reviews. 
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ROLE OF THE CONNDOT’S PEER REVIEW CONSULTANT 
The Peer Review Consultant, Hardesty & Hanover, is contracted directly by ConnDOT, separate from the 
Contractor and separate from the Design Consultant as well as the PM Consultant, to independently 
review the design documents and to provide advice to ConnDOT. 
 
ROLE OF CONNDOT’S INDEPENDENT COST ESTIMATE (ICE) CONSULTANT 
The ICE Consultant, who shall be procured and contracted separately by ConnDOT, provides an 
independent cost estimate at thirty percent, sixty percent and ninety percent or any other significant 
milestones, and at the time of bid for each GMP or Interim GMP.  The ICE will be used in comparison 
with the Contractor’s cost proposal to determine if the agreed upon GMP or Interim GMP amounts are 
fair and reasonable.  The ICE Consultant will participate in the cost estimate reconciliation meetings 
establishing the quantities, means and methods, production rates, and methods of measurement and 
payment.  The estimate provided by the ICE will be held in the blind – that is held confidentially until the 
Interim GMP for the said scope of work has been accepted. 
 
ROLE OF CONNDOT’S CEI CONSULTANT 
The CEI Consultant will provide construction engineering and inspection services and advice to ConnDOT 
during the construction phase. 
 
CONNDOT CONSULTANTS 
The consultants currently engaged with ConnDOT on the execution of this project include: 
 

 Design Consultant – HNTB 

 Peer Review Consultant – Hardesty & Hanover 

 Accelerated Bridge Construction Consultant – CME 

 Procurement Support – Keville Enterprises, Allegro Construction Services 

 Project Management Consultant – TBD 

 CEI Consultant – TBD 

 Independent Cost Estimator - TBD 
 
1.07 CONFIDENTIALITY STATEMENTS/CONFLICT OF INTEREST 

The SOQ and Proposal are an integral part of the best-value CM/GC selection process.  As such, SOQs 
and Proposals will be treated as confidential until the time of Contract award or cessation of this 
procurement.  ConnDOT cannot guarantee, however, that the courts or any other governmental agency 
with jurisdiction over such matters will treat such documents and content as confidential.  Further 
information on confidentiality will be provided in the RFQ and RFP. 
 
The work related to this project may, at any time, raise questions about real or perceived conflicts of 
interest because of the Proposer’s or prospective team member’s relationship to other entities or 
individuals.  An unfair competitive advantage may arise if a Proposer engages a firm or individual with 
knowledge of ConnDOT’s deliberations with respect to this project, or knowledge of another team’s 
proposal.  Proposers will be required to complete a Conflict of Interest and Unfair Competitive 
Advantage Certification for itself, and a separate set of forms for its key personnel as part of the SOQ 
and Proposal.  Further information and additional disclosure requirements regarding conflict situations 
and unfair competitive advantage will be provided in the RFQ and RFP.  
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1.08 TIME OF PERFORMANCE REQUIREMENTS  

The RFP will state the estimated time required for pre-construction services and the overall project 
durations.  The Pre-construction Services agreement will formalize the time required for those services. 
During the pre-construction phase, the CPM schedule will be prepared and maintained by the PM 
Consultant, and will include all detailed coordination efforts to optimize the finalization of the design 
including all Designer activities, remaining permitting/environmental activities, all Contractor activities, 
all third-party/stakeholder activities, and all of ConnDOT and FTA activities.  The interim deadline 
requirements will also be stated in elapsed days and may be an obligation of the Contractor or 
ConnDOT. The obligation of ConnDOT to complete specific submittal reviews, in accordance with the 
minimum requirements of the Connecticut laws, will also be included in the project schedule. 
  
Each Interim GMP will state a time period in which the construction scope is to be delivered. Time of 
performance requirements that will be provided will be stated in elapsed consecutive calendar days 
from the date identified as the contractual notice-to-proceed.  In this way, changes in the schedule to 
solicit, receive, evaluate, select, and award can be changed without unfairly affecting the Contractor’s 
ability to finish the project in a reasonable duration. Once the construction contract commences, the 
Contractor will be responsible to develop and maintain a project schedule for the construction of the 
project using a Primavera P6 Critical Path Method (CPM) schedule software.  The CPM schedule is to be 
provided to the ConnDOT, the PM Consultant, and the Design Consultant for review and discussion. 
These baseline and update schedules shall be in accordance with ConnDOT specifications. 
 
1.09 SELECTION COMMITTEE 
 
The Selection Committee is responsible for reviewing and evaluating Statements of Qualifications 
(SOQs) submitted by Proposers in response to the RFQ, and the Technical and Price Proposals submitted 
in response to the RFP, in order to select the Contractor. The Committee will be composed of key 
ConnDOT staff and will be chaired by a representative of ConnDOT.  The responsibility of the Committee 
is to fairly and thoroughly assess the proposals submitted by Proposers in response to ConnDOT RFQ 
and RFP. Ultimately, the Committee will be responsible to first develop a short list of Proposers based on 
the SOQ, then to select the preferred Proposer based on the technical proposal and the interview, as 
well as the price proposal.  
 
In addition, at ConnDOT’s discretion, the Committee may be supported with Technical Advisors, who are 
non-voting members from ConnDOT or ConnDOT Consultants.  The role of the Technical Advisors is to 
provide “subject matter” advice to the Committee that is considered non-routine.  Technical Advisors 
may be assigned to assist, inform, advise, and make recommendations to the Committee’s voting 
members, who will make their own judgment for the scoring of the proposed material.   
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2. DETAILED DESCRIPTION OF EVALUATION AND SELECTION OF THE 
SUCCESSFUL CM/GC 

As generally described in the Section 1, the ConnDOT CM/GC procurement/evaluation process is a two-
part process.  Part One, the response to the RFQ, is the Statement of Qualifications (SOQ).  Part Two, the 
response to the RFP, is the submission of a Technical Proposal and Price Proposal (RFP) followed by an 
interview.  The duration from Advertisement to Selection of a Contractor is anticipated to take 
approximately four (4) months.  The Contractor is selected based on demonstrated qualifications, 
competency, and competitive pricing.  Each of these submissions and steps are part of ConnDOT’s “best-
value” evaluation criteria.  

 

          PROCUREMENT PROCESS 

 

CD – Issue Request for Qualifications (RFQ) 

CM/GC – Prepare and Submit Statement of Qualifications (SOQs) 

CD – SOQ Evaluation and Selection of Shortlist 

 
 

CD – Issue Request for Proposals (RFP) to Shortlisted Proposers 

ALL – Pre-proposal Meeting/Site Visit 

CM/GC – Submit Technical Proposal and Price Proposal (2 Separate Envelopes) 

CD – Technical Proposal Initial Evaluations  

CD – Interviews and Final Evaluations 

CD – Opening of Price Proposal, Final Scoring, and Selection of the Apparent “Best 
         Value” CM/GC Proposer 

CD – ConnDOT Approval of CM/GC Contractor 

 
ConnDOT expects the duration to prepare SOQs to be approximately three (3) weeks from the issuance 
of the RFQ.  See the current anticipated procurement schedule in Section 1.01.  
 
2.01 SUMMARY - EVALUATION AND SELECTION OF THE CM/GC  
 
A scoring matrix will be utilized by the Selection Committee to identify the major categories and the 
associated points for the scoring system. The scoring sheet will also have a location for a narrative 
comment summary of strengths and weaknesses as identified by the Selection Committee of each 
Proposer. The evaluation categories and scoring points (scoring matrix) will be included in the RFQ and 
RFP. 
 
After selection of the shortlisted Proposers based on their SOQ submittal, and receipt of Proposals 
based on the RFP, ConnDOT will determine the best-value CM/GC Proposer, taking into account both 

CD = ConnDOT 
CM/GC = CM/GC Proposer 
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the Technical Score and the Price Score. It is important to note that the selection is not necessarily 
awarded to the Proposer with the lowest price.   
 
Proposers are required to be prequalified for the classes of work, as defined by ConnDOT.  As noted 
previously, ConnDOT intends to require that the Proposers be prequalified in Classifications 10 (Major 
Bridges), 21 (Railroad Construction), and 22 (Railroad Construction Electrical); however, the formal 
requirements will be included in the RFQ. That specific prequalification information shall be included by 
the Proposers in their SOQ. Proposers should take particular note of the prequalification submittal 
deadline requirements, as the process takes some time for ConnDOT to process; it is ConnDOT’s intent 
to require that the Proposer either be prequalified or have their prequalification submittal received by 
ConnDOT at the time of the RFQ issuance; it is the Proposer’s responsibility to be prequalified prior to 
ConnDOT shortlisting. With regard to teaming with major subcontractors, the CM/GC is required to 
meet the ConnDOT Subcontractor approval process, similar to that used on traditional DBB projects.   
 
2.02 CM/GC ADVERTISEMENT  
 
ConnDOT will publicly advertise the RFQ on the State Contracting Portal website, as well as in numerous 
print media.  
 
2.03 REQUESTS FOR QUALIFICATIONS (RFQ)  
 
ConnDOT will issue the RFQ for the purpose of soliciting qualification information from prospective 
CM/GC Proposers, and for the purpose of identifying a short list of Proposers that will advance to the 
second step in the procurement process. The Proposer must submit all of the information and 
documentation required by the RFQ in the format and order requested.  Selection of the most qualified 
Proposers will be based on the submitted information and materials, information on prior project 
performance, information obtained from references, information obtained from governmental agencies 
and entities, information contained within ConnDOT files, and such other information as may be 
obtained.  The Proposer must include all of the materials required in the RFQ.  The Proposers must give 
complete and accurate answers to all questions and provide all of the information requested.   
 
ConnDOT is committed to a fair, thorough process. As such, unauthorized communications or contact 
between the Proposer, their employees, agents, or other related entities interested in submitting SOQs 
and ConnDOT, ConnDOT’s Consultants, and any other person or entity participating on the 
Prequalification Committee or Selection Committee with regard to this project will be strictly prohibited. 
 
The RFQ will identify the period of time the Proposers may submit questions and written requests for 
clarifications during the development of their proposals. All inquiries must be in writing and directed to 
ConnDOT individuals identified in the RFQ. Answers to all substantive questions will be made available to 
all RFQ recipients via e-mail; and when appropriate, revisions, substitutions, or clarifications will be 
issued as addenda to the RFQ. 
 
The Proposer is responsible for assuring that the Statement of Qualifications (SOQ) is delivered on time 
and to the correct location as identified by ConnDOT. ConnDOT will not accept late submittals, and will 
accept no responsibility for mislabeled or damaged mail.   
ConnDOT reserves the right to: 
 

 At its sole discretion, reject any and all SOQs at any time. 

 At its sole discretion, waive discrepancies and informalities in the SOQs. 
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 At its sole discretion, terminate all or part of the CM/GC procurement process. 
 
2.04 STATEMENT OF QUALIFICATION (SOQ) SUBMISSION REQUIREMENTS 
 
All SOQs submitted must consist of the proper format and number of clearly identified copies of the 
SOQ, including all required attachments, and be accompanied by a Transmittal Letter, one copy of which 
shall be signed by an official authorized to legally bind the  Proposer’s project team and shall be marked 
“ORIGINAL”. The Proposer must review the RFQ for specific submittal requirements. ConnDOT may 
consider a page limit for the information submitted in response to this RFQ; if adopted, that limit will be 
included in the RFQ. ConnDOT Prequalification Committee reserves its right to rate any proposal as 
incomplete that fails to include any information required in the RFQ.  
 
The Proposer must demonstrate their ability to perform the scope of services required, to maintain the 
project budget and completion date, and to perform the work in a high quality manner consistent with 
ConnDOT’s Standard Specifications Form 816.  The demonstration of prior successful completion of 
projects, in similar scope and magnitude (specifically, movable bridge experience), will be of significant 
importance in ConnDOT’s evaluation.  The Proposers will be required to demonstrate prior experience 
building movable bridges to be considered for this CM/GC procurement. The Proposer must also satisfy 
the ConnDOT Construction Contractor Prequalification requirements, which are available on the 
ConnDOT website. 
 
ConnDOT has determined that the Contractor’s team for the Walk Bridge Project must be prequalified in 
accordance with the ConnDOT Bid and Award Manual, in the following ConnDOT Contractor 
Prequalification Work Classifications: 
 

 GROUP NO. 10 MAJOR BRIDGES – Note that ConnDOT has determined that the prime 
Contractor, whether alone of in Joint Venture, must meet this prequalification requirement. 
Also, note that ConnDOT shall be seeking specific experience in the construction of movable 
bridges. 
 

 GROUP NO. 21 RAILROAD CONSTRUCTION and GROUP NO. 22 RAILROAD CONSTRUCTION 
ELECTRICAL – Note that ConnDOT has determined that the Proposer shall meet these two 
requirements either as the prime bidder or by use of a Key Subcontractor. 
 

In addition, the following link is available for the ConnDOT website, Construction Bidding/Contracts 
Menu (Contractor Resources page) for CTDOT prequalification information, Construction Contract 
Bidding and Award manual, etc. 
 
http://www.ct.gov/dot/cwp/view.asp?a=2288&q=259258 

 
The CM/GC RFQ will include the criteria for the selection process, pre-construction scope of work, 
project constraints related to traffic, utilities, environment, permitting, right-of-way, and general 
construction requirements.   
 
The requirements related to conflict of interest and unfair competitive advantage are generally 
described in Section 1.07 of this document. They will be more fully described in the RFQ. 
 
While the RFQ will include specific criteria for the selection, it is expected that ConnDOT will be seeking 
SOQ’s from Proposers that highlight each team’s experience in CM/GC as well as in general contracting 

http://www.ct.gov/dot/cwp/view.asp?a=2288&q=259258
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and construction management.  The SOQ should explain the Proposer’s experience in similar types of 
construction as expected on the Walk Bridge Project, with a special focus on experience in construction 
of movable rail bridges over waterways. The SOQ should also describe the Proposer’s skills in 
construction management functions such as scheduling and estimating.  
 
ConnDOT also strongly believes that the successful execution of this project will require a high level of 
cooperation and collaboration and will be seeking that experience from the Proposers. It is noted that 
ConnDOT expects to include a formal Partnering process on this project. 
 
2.05 MANDATORY DISCLOSURE FORMS 
 
The Proposers may be directed to provide Mandatory Disclosure forms as part of the SOQ.  The 
Proposer will be advised that the submissions of the Mandatory Disclosure forms identified in the RFQ 
are not optional.  Failure to provide this information will result in the SOQ being deemed Non-
responsive.  A list of standard ConnDOT forms will be included in the RFQ. 
 
2.06 EVALUATION CRITERIA FOR STATEMENTS OF QUALIFICATIONS (SOQ)  
 
The Statement of Qualifications will be evaluated against the criteria set forth in the RFQ document. The 
criteria and the selection method are designed to ensure fair competition among the Proposers and to 
assist the Selection Committee in determining the most qualified Proposers. 
 
The Selection Committee may, as part of this selection process, review the references and other 
pertinent information and specifically reserves the right to perform due diligence and investigate the 
prospective Proposer and/or its team. 
 
The Selection Committee intends to short list three Proposers, but may, in its sole discretion, select a 
higher or lower number, based on the quality of the SOQ submittals. Each of the Proposers selected as 
the short list will be sent a Request for Proposal and will be invited for an interview. The ConnDOT 
Selection Committee reserves its right to rate any proposal as incomplete that fails to include any 
information required in this RFQ.  
 
2.07 REQUEST FOR PROPOSALS (RFP) 
 
The RFP is the second step of the evaluation process and is to be implemented for entities selected as 
the most qualified Proposers.  Two major submittals will be provided by the Proposers during this 
portion of the CM/GC evaluation – Technical Proposal and Price Proposal. In addition, this phase of the 
proposal will include an interview with the Proposers. The criteria for the submission, and scoring of the 
Technical Proposal and Price Proposal, will be included in the RFP document. 
 
The RFP will include, in addition to the evaluation criteria for the selection process, the following 
information: anticipated pre-construction scope of work; project constraints related to working in and 
around the operating rail corridor, wo r k  i n  t he  wa t e r ,  traffic, utilities, the environment and right-
of-way; pricing details; and construction requirements.  The CM/GC RFP will be typically organized as 
follows: 
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 A description of the selection process including the selection process calendar. 

 RFP formatting instructions and documentation requirements with associated scoring criteria. 

 The Draft CM/GC Master Agreement. 

 The Draft Pre-construction Contract, including the agreement, terms and conditions, and scope 
of work. 

 A boilerplate of the Construction Contract agreement, terms and conditions. 

 A general description of the Design Consultant’s scope of work. 

 A general description of the proposed Project Management Consultant’s scope of work. 

 Oral interview requirements.  
 
The RFP will require two submittal packages, one for the Technical Proposal submission and one for the 
Price Proposal submission.  The submittal date for the Technical and Price Proposals will be identified in 
the RFP.  
 
The ConnDOT Selection Committee shall first determine whether the proposals are responsible and 
responsive to the requirements of the RFP. Selection Committee members will evaluate the appropriate 
components of the Proposals against the criteria contained in the RFP. As required by ConnDOT, the 
Selection Committee may be assisted by technical advisors. The Selection Committee members will 
also evaluate the Proposers based on the interviews, in addition to the Technical Proposal and Price 
Proposal. 
 
The RFP will identify the period of time the Proposers may submit questions and written requests for 
clarifications during the development of their proposals. All inquiries must be in writing and directed to 
the ConnDOT individuals identified in the RFP. Answers to all substantive questions will be made 
available to all RFP recipients via e-mail; and when appropriate, revisions, substitutions, or clarifications 
will be issued as addenda to the RFP. 
 
ConnDOT will schedule an interview with each Proposer. This interview will provide an opportunity for 
the Proposers to fortify their Technical Proposal with a presentation, as well as allow the Selection 
Committee to ask clarifying questions.  
 
The commercial terms and conditions of the contracts between ConnDOT and the Contractor are 
generally considered standard and are not negotiable.  ConnDOT intends to issue a “draft” of the CM/GC 
Master Agreement, Pre-construction Services Contract, and the Construction Contract, which will show 
the contract terms in their substantive form, for review and acceptance by the Contractor along with the 
RFP.  Additionally, at ConnDOT’s sole discretion, some of the construction terms may be negotiated 
during the development of a GMP or Interim GMPs based on the overall benefit to the ConnDOT and the 
Project. 
 
2.08 PRESUBMITTAL CONFERENCE FOR THE REQUEST FOR  PROPOSAL  
 
Prior to the RFP due date, a pre-proposal meeting will be held with the Short Listed Proposers, to discuss 
the project in detail and to clarify any concerns that the Proposers may have. At the discretion of 
ConnDOT, other project stakeholders may attend this meeting. The meeting is intended to provide a 
forum for the Proposers to ask questions and to discuss aspects of the Technical Proposal and Price 
Proposal of the RFP.  The ConnDOT will obtain feedback and, at ConnDOT’s sole discretion, may amend 
the RFP requirements.   
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2.09 TECHNICAL PROPOSAL  
 
The Technical Proposal is intended to demonstrate the Proposer’s abilities to meet ConnDOT’s goals to 
successfully execute the Walk Bridge Project specific.  The Technical Proposal will provide ConnDOT 
Selection Committee with an understanding of which Proposer is best prepared to execute the Walk 
Bridge Project. 
 
While the detailed selection and scoring criteria will be included in the RFP document, it is expected that 
the Proposer will provide information regarding their management approach to this project (including 
quality control and project controls); their subcontracting plan (including DBE and AA/EEO 
requirements); their approach to the pre-construction phase (including their plan to work cooperatively 
with ConnDOT and designer team); and their approach to the construction phase (including innovative 
project approach and approach to minimize impacts). 
 
ConnDOT will be seeking a Contractor who will provide superior services in both the pre-construction 
phase and the construction phase. For anticipated pre-construction phase services, please refer to 
Section 3 of this document. For anticipated construction phase services, please refer to Section 4 of this 
document. 
 
2.10 TECHNICAL PROPOSAL EVALUATION PROCESS AND CRITERIA 
 
The Selection Committee will first determine whether the proposals are responsive to the requirements 
of the RFP. Committee members shall evaluate the appropriate components of the proposals against the 
criteria contained in the RFP.  Following the review of any technical advisors and the qualitative ratings, 
the Selection Committee will determine if clarification of minor inconsistencies will be required. The 
Selection Committee will notify in writing each Proposer for which clarifications of their proposal is 
required in accordance with the schedule contained in the RFP. The Selection Committee may request 
each Proposer to provide clarifying information only to ensure the committee fully understands the 
proposal. The Selection Committee will rate any proposal as incomplete that fails to include any 
information required in the RFP.  
 
The Proposer’s response to the Request for Proposal (both the Technical Proposal and the Price 
Proposal) will be evaluated against the criteria established in the RFP. The criteria and the selection 
method are designed to ensure fair competition among the prospective Proposers and to assist the 
Selection Committee in making its best value selection. 
 
The Selection Committee may, as part of this selection process, review the references and other 
pertinent information, and specifically reserves the right to perform due diligence and investigate the 
prospective CM/GC Proposer and/or its team. 
 
The Selection Committee intends to interview all prospective CM/GC Proposers. 
 
The Selection Committee will highly rate Proposers who demonstrate their successful approach and 
execution on past similar projects and who executed innovative construction methods that saved time 
and money. Highly-rated Proposers will also have provided in-depth, thoughtful approaches and 
solutions to the technical challenges that they identify in this section. 
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2.11 PRICE COMPONENT OF THE RFP 
 
ConnDOT has chosen to use a “best value” selection process that includes scoring on both the Technical 
Proposal and the Price Proposal.  ConnDOT has chosen this method because the early Walk Bridge 
Project design development does not allow for the Walk Bridge Project to be hard bid as part of the 
CM/GC selection.  However, it should be noted that the ConnDOT is interested in selecting a Contractor 
that provides a highly scored technical approach, as well as a competitive price for the selected price 
component. Should a Proposer provide a non-winning price score, that Proposer might not necessarily 
be eliminated and may still be the apparent winning Contractor if they are very competitive on the 
Technical Proposal (in comparison to the other Proposers).   
 
The Price Proposal is the final step to determine the “best value” score of each of the prospective 
Proposers.  The required Price Proposal will be provided in a sealed envelope, separate from the 
Technical Proposal, but submitted at the same time as the Technical Proposal.  The pricing component is 
designed to provide competitive pricing for the purpose of selecting the recommended CM/GC entity. 
The specific pricing requirement will be included in the RFP.  
 
As part of the overall “best value” scoring criteria, the pricing component will be used as a percentage of 
the total score of the RFP overall.  The Technical Proposal and the Price Proposal, as well as the 
Interview, will be used, in varying weights, to provide the best value score. The specific weighting will be 
included in the RFP.  
 
2.12 CM/GC INTERVIEWS   
 
The ConnDOT Selection Committee intends to include oral interviews with each of the Proposers as part 
of the selection process.  The interviews will be held separately with each Proposer. At a minimum, the 
format will include an oral presentation by the Proposer addressing their plan and approach to the 
project followed by a question and answer session.  Besides the Selection Committee members, 
ConnDOT may include other staff, technical advisors, and project stakeholders to observe the interview. 
 
The oral presentation will not be used to fill in missing or incomplete information that was required in 
the written proposal. The oral presentation will not be used as an opportunity by the Proposers to 
improve or supplement their proposals. This step in the selection process will be clearly identified in the 
RFP. 
 
It is noted that ConnDOT considers the interview to be a key indicator of the ability of the Proposer’s 
team. As such, the Selection Committee will include scoring points for the interview in their overall 
evaluation. That scoring criteria will be outlined in the RFP. 
 
Following the Interviews, Selection Committee members shall incorporate their interview score into 
their overall evaluation scoring. In addition, previously scored components of the Technical Proposal 
may be revised if the Proposers provide clarification to an area that was included in the RFP but not 
previously clear to the Selection Committee. 
 
2.13 RECOMMENDATION OF CONTRACTOR  
 
Unless all proposals are rejected, the ConnDOT Selection Committee will recommend the approval of, 
and the start of contract negotiations with, the Best Value Proposer. As noted previously in this 
document, ConnDOT shall reserve the right to reject any and all proposal, as well as to waive minor 
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proposal irregularities. As also noted previously, the “contract” for CM/GC services will be in three parts: 
the Master Agreement, the Pre-construction Services Agreement, and the Construction Contract(s). 
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3. ANTICIPATED PRE-CONSTRUCTION SERVICES (DURING DESIGN) 

3.01 OVERVIEW OF PRE-CONSTRUCTION SERVICES 
 
The purpose of Section 3 is to highlight the types of services that ConnDOT may be seeking from the 
Contractor during the pre-construction phase. It is included here to give the Contractors, that are 
considering putting a team together, an idea of the types of services that might be required on the Walk 
Bridge Project. The specific requirements and scope elements will be included in the RFQ and RFP. 
  
CM/GC project delivery offers ConnDOT significant benefits by having the Contractor on board during 
the design phase to provide advice during the design phase to improve the project’s cost and schedule, 
as well as to identify and mitigate risks and impacts.  During this process the designer has the ability to 
modify the design contract drawings, specifications, and requirements, well in advance of the start of 
construction and with the inclusion of many, if not all, of the Contractors most important 
recommendations.  In other words, instead of developing a design for the “generic contractor”, the 
Designer is able to incorporate this specific Contractor’s ideas and suggestions.  Among the main 
expected benefits is a reduction in the amount of change orders during construction, as well as a more 
efficient way of accommodating the physical construction.  
 
The Contractor will be a part of the overall project team consisting of ConnDOT staff, an Independent 
Cost Estimator team, a Project Management Consultant, and the original Designer-of-Record.  The 
Contractor will provide services such as plan reviews for constructability, pricing, scheduling, staging 
methods, efficiency, material procurement strategies, risk identification/management, and other areas 
related to the construction of the project 
 
ANTICIPATED GENERAL PRE-CONSTRUCTION PHASE SERVICES  
 
It is expected that the CM/GC tasks during the pre-construction services phase will include: 
 

 Collaboration and coordination with ConnDOT, the Project Management Consultant, and the 
Design Team. 

 Advising ConnDOT on ways to gain efficiencies in project delivery, including recommendation of 
contract packaging options. 

 Project planning and construction scheduling. 

 Identify potential risks to schedule and cost and ways to manage those risks. The Risk 
Management Plan will be a collaborative process that will involve all project participants and will 
include the identification, analysis, planning for and mitigation of allocation, and control of 
project risks. In addition, once identified, the risk will be monitored and documented. The 
Contractor will be primarily responsible for identifying construction risks, and shall participate in 
the establishment of the project’s Risk Register, which is a tool used to document the risk 
management process. The risk analysis process will also be used during the development of the 
GMP or Interim GMP. The Contractor shall not include risk in the general GMP pricing that is not 
previously discussed or separately identified and included in the Risk Register. In general, 
ConnDOT expects risk to be accounted for in three ways: (1) risk that is allocated to the 
Contractor is included within the Contractor’s bid items; (2) risk that is allocated to ConnDOT is 
identified in the GMP contingency; (3) risk that is to be shared is also identified in the GMP 
contingency. 

 Providing guidance and suggestions to mitigate impact on users. 
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 Suggesting modifications to the design.  

 Constructability studies and identification of construction access and staging areas. 

 Value Engineering support services.  

 Alternative systems evaluation.  

 Options analysis (cost and schedule assessments).  

 Early investigative work to analyze the existing conditions (e.g. test pits) to be by work-order 
request.  

 Construction phasing, scheduling, maintenance of rail operations, and maintenance of water 
and roadway traffic staging to minimize interruption to rail and traffic operations.  

 Developing the limitations of operations.  

 Developing detailed equipment and material delivery plans.  

 Detailed cost estimates and knowledge of marketplace conditions. 

 Providing cost estimates at various stages of project development. 

 Development of a plan for working with and contracting with utilities in order to facilitate 
efficient relocations and provisions of service. 

 Reconciliation of the Interim GMPs with ConnDOT and the ICE. 

 Finalization of the Interim GMPs, with all schedule and cost estimating basis.  

 Attend and facilitate meetings as requested by ConnDOT. 

 Public outreach.  

 Encouraging DBE and Equal Opportunity participation  

 Development of a Testing Certification and Startup Plans. 
 
3.02 AWARD OF PRE-CONSTRUCTION SERVICES AND GMP  
 
The selected Contractor will enter into a Master Agreement with ConnDOT that will consist of two 
phases – each to be initiated with individual Notices-To-Proceed (NTPs) following successful 
negotiations.  The first NTP will be issued to engage Pre-construction Services and, ultimately, the 
development of Interim GMPs. The form and draft terms of the Pre-construction Services Agreement is 
intended to be included in the RFP. Proposers are required to name their proposed DBE subcontractors 
for the Pre-construction services, if any, in their proposal.  A second NTP (or series of NTPs) will be 
issued after the parties agree to an Interim GMP for the selected scope of work.  Each subsequent GMP, 
if any, will also have its own NTP.  
 
As the final design phase evolves, the successful Contractor will be required to provide detailed 
construction pricing updates and options evaluations, in addition to other required scope elements. 
During this process, ConnDOT and the Contractor (together with the ICE, Design Consultant, and PM 
Consultant) shall meet in Estimate Calibration Meetings to advance the pricing.  When the design of a 
scope of work achieves ninety percent completion, ConnDOT and the Contractor will develop a GMP or 
Interim GMP for construction of that scope.   
 
Assuming the parties agree on the Interim GMP for that scope once design has reached final 
completion, it is anticipated that some of the Contractor’s personnel will shift to full-time construction 
services while others continue to work on pre-construction services (and some may split their time). At 
that point, the pre-construction phase services will be reviewed and a reallocation made dividing the 
Contractor team to the personnel continuing pre-construction services and the personnel dedicated to 
the delivery of that component or scope of work.  For the work included in the Interim GMP that 
receives a construction NTP, the Contractor will then function like a general contractor and will be 
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responsible for completing the work on schedule at, or below, the guaranteed maximum price for that 
scope.  
 
3.03 PRE-CONSTRUCTION FEE 
 
ConnDOT and the Contractor will negotiate a cost reimbursable contract for Pre-construction Services.  
The scope of work shall include all anticipated assignments for constructability reviews, value 
engineering, cost estimating and development of GMPs, risk management, options analysis, and all 
other pre-construction phase services.  ConnDOT expects the initial pre-construction services period to 
last for eighteen (18) to twenty-four (24) months.   
 
The Contractor’s pre-construction services will be will be reimbursed for direct labor, based upon the 
actual hours worked and the employee’s hourly rate (for direct salary only), with a Pre-construction 
Multiplier of fifty percent applied to the direct labor costs. This multiplier is to compensate the 
contractor for all overhead and profit type costs, exclusive of specifically identified direct costs that will 
be further defined in the RFP document. This multiplier will be applied to of all Contractor management 
and staff labor, and all subcontractor and subconsultant costs. No home office overhead costs, or 
corporate principle salary costs, or profit will be allowed for the pre-construction phase. Those costs are 
considered to be included in the Pre-construction Multiplier, whether the multiplier is high enough to 
cover the costs or not. The only exception to this multiplier will be that certain direct costs – specifically 
for travel, lodging, and meal costs associated with CM/GC employees, approved in advance by 
ConnDOT, to perform work away from the co-located project office – will be reimbursed at actual costs 
as direct expenses. Such travel expenses will be limited, similar to the standard provisions on ConnDOT 
professional services contracts. 
 
ConnDOT anticipates many of the Contractor staff providing pre-construction services will transition 
some or all of their time to the management of the construction work.  ConnDOT will continue to 
compensate the Contractor for the individual’s pre-construction service efforts.  However, 
compensation for the individual’s efforts on the construction contract(s) will be considered in the 
Interim GMP.  ConnDOT and CM/GC will establish a strategy for allocating the labor charges to the 
appropriate contract when the individual’s efforts are in transition.  
 
ConnDOT will require the co-location of key members of the Contractor with the Design Consultant and 
the PM Consultant during at least the pre-construction phase. Co-location facilitates collaboration 
among the team members and has been shown to be a key element in the success of past CM/GC 
projects.  The Project office and furniture for the Contractor team will be paid for by ConnDOT. The 
Contractor will not be required to compensate ConnDOT or the Design Consultant for their share of the 
Project Office costs.  The Contractor may, however, be responsible for their computers, office supplies, 
and other miscellaneous costs for their employees, as well as for any subcontractors or subconsultants. 
 
ConnDOT and the Contractor will agree to terms of the Pre-construction Services contract and fee.  Any 
required increases to the CM/GC pre-construction scope of work, costs (while still using the fifty percent 
Pre-construction Multiplier), and time of performance (i.e., duration) will be contracted with 
supplemental agreements.   
 
The Contractor will not be entitled to recover any lost costs for the actual expenditures for or any lost 
profits for the costs of the future construction phase services contract should a GMP or Interim GMPs 
not be successfully agreed upon with ConnDOT for any reason.  
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The Walk Bridge Project may have more than one interim GMP.  In this case ConnDOT and the 
Contractor will determine a payment structure that allows for some selected staff to continue with the 
pre-construction services after the first GMP is agreed upon.  The basis of the initial pre-construction 
phase will serve as the basis for this continuation of pre-construction services.  
 
3.04 PRELIMINARY EVALUATION (DESIGN PHASE COOPERATION, COORDINATION, AND 

COMMUNICATION) 
 
Once an NTP has been issued for the Pre-construction Services contract, the Contractor will provide a 
preliminary evaluation of ConnDOT’s most current project requirements, including a review of all 
updated drawings, background data, commitments, criteria, priorities, time constraints, and physical 
and financial limitations. It is expected that this report shall be updated on a regular basis as the design 
evolves. 
 
The Contractor will be responsible for becoming thoroughly familiar with the work sites, and conditions 
surrounding the sites. 
 
The Contractor will review other site data such as access, inspection reports, and location of utility 
services, security, surveys, soils information, and other relevant information.  
 
The Contractor will participate in a series of kick-off meetings with the Project Team to develop a 
common appreciation of the scope and goals of the Project and to outline how the estimating 
organization, method of measurement, basis of payment, working limitations, innovative practices, and 
possible means and methods will be all part of a collective risk mitigation strategy.   
 
A full preliminary evaluation report will be due from the Contractor to ConnDOT soon after the NTP, to 
be updated regularly thereafter, for the entire pre-construction phase.  This report is to contain the 
development of, and tracking of, risk mitigation initiatives, review of the program CPM schedule 
developed by the PM Consultant, constructability aspects including site access requirements, a narrative 
on the means and methods of the critical components of the project, options analysis, and a log of all 
suggested changes to the design documents, as well as the Contractor’s cost estimates for construction, 
when available.  ConnDOT shall, at its discretion, pursue implementation of the Contractor’s 
recommendations. 
 
3.05 CM/GC’S PERFORMANCE AND LIMITATIONS  
 
The Contractor’s pre-construction services are not intended to include the performance of design work.  
ConnDOT’s Design Consultant will remain responsible for the Engineering of all aspects related to 
finalization of the design documents and will remain the Designer-of-Record throughout the 
construction phase. During the construction phase, the Contractor’s responsibilities for design are those 
typical for ConnDOT general contractor (DBB) services (such as shop drawings, formwork design, 
temporary support-of-excavation design, and other items of work that specifically include design or 
performance requirements). 
 
ConnDOT will perform audits in accordance with their standard procedure and Standard Specifications 
for traditional DBB projects, including review of claims.  In addition, audits will be performed in regard to 
the applicability of the costs presented by the Contractor for the Pre-construction Phase Services.  All 
contract documents, created and maintained by the Contractor, are subject to audit by ConnDOT or 
appointed designee.   
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3.06 ADDITIONAL SUPPORT SERVICES  
 
The Contractor will consult with, advise, assist, and provide recommendations to ConnDOT, the PM 
Consultant, and the Design Consultant on all aspects of the planning, efficiency, innovation, sequencing, 
pricing, and schedule related aspects of the scope of the Work.  The Contractor will also provide 
recommendations on construction feasibility; actions designed to minimize adverse effects of labor or 
material shortages; time requirements for procurement, installation and construction completion; and 
factors related to construction cost including estimates of alternative designs or materials, preliminary 
budgets and possible economies.   
 
3.07 CM/GC HARMONY/ COLLABORATION  
 
The Contractor will be required to exert every reasonable and diligent effort to assure that all labor 
employed by the Contractor and its subcontractors shall work in harmony with and be compatible with 
all other labor being used at all times for the duration of the project.  
 
ConnDOT, the PM Consultant, the Contractor, and the Design Consultant have the common goals of 
producing a quality project within the budget, maximizing the value of the work to ConnDOT, achieving 
completion without undue inconvenience to the public, producing the work at a reasonable cost to 
ConnDOT, and with a reasonable compensation to the Contractor, the PM Consultant, and the Design 
Consultant.  In promoting these goals, the Contractor will cooperate and collaborate with ConnDOT, the 
PM Consultant and the Design Consultant in performing their pre-construction services. The CM/GC will 
actively provide input for alternatives, improved methods, and other ways to maximize the quality of 
the project.  The Contractor will maintain constant communication with the PM Consultant, the Design 
Consultant, and ConnDOT.   
 
As noted elsewhere in this document, in support of the goals of this section, ConnDOT expects to 
include a formal Partnering process on this project. In addition, the Contractor will be required to co-
locate key staff with the Design consultant and the PM Consultant.  
 
3.08 SUBCONTRACTING – INCLUDING AA/EEO AND DBE 
 
The Contractor shall submit a subcontracting plan and shall follow that plan during the implementation 
of this project. In addition, the Contractor will be required to submit, monitor, and update its AA/EEO 
plan as well as its DBE program plan. These plans shall be managed throughout both the pre-
construction and construction phases of the project. The RFQ and RFP shall establish the program 
requirements to be followed by the Contractor. Should the Contractor deviate from its stated diverse 
workforce utilization and approved DBE Program, DBE participation goals, and DBE Subcontracting Plan, 
CONNDOT shall have the right to find the contractor in default, and to terminate the contract based 
upon default.  The Contractor will be afforded adequate opportunity to remedy a deviation from goals 
and plan before finding the Contractor in default. 
 
In accordance with the Subcontracting plan submitted with the Proposal, the Contractor is expected to 
apply their subcontractor selection process and demonstrate a transparent/good-faith effort to a 
minimum of three competing bidders for each subcontracted items. ConnDOT hereby notes it 
specifically precludes “bid shopping” of subcontractors.  The Contractor will identify their selections 
during the design process, prior to the GMP finalization, as the team creates a solution that meets 
schedule, quality, and budget goals.  The Contractor is to update the description of the roles/scopes of 
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each subcontractor as changes occur.  The Contractor will provide the appropriate ConnDOT staff with 
copies of all DBE subcontractor contracts. 
 
The specific DBE criteria, including required percentage and penalties for non-conformance, will be 
included in the RFQ and RFP documents.  
 
3.09 CHANGES TO THE CM/GC TEAM  
 
The Contractor shall not change or substitute any Key Personnel except due to retirement, death, 
disability, incapacity, or voluntary or involuntary termination of employment, or as otherwise approved 
by ConnDOT. Prior written approval of ConnDOT for the change in key personnel must be received by 
the Contractor before any Key Personnel position is filled with a new or different individual. The 
Contractor may risk penalties up to, and including termination, for proceeding with replacement of key 
staff without approval and/or without a suitable replacement. ConnDOT notes that the replacement of 
proposed Contractor staff will not be viewed favorably by ConnDOT. In addition, ConnDOT reserves the 
right to remove any member of the Contractor’s team due to performance or insubordination, at 
ConnDOT’s sole discretion.  
 
3.10 VALUE ENGINEERING (VE) 
 
During the Pre-construction Phase, the Contractor will participate and provide support in formal Value 
Engineering studies, following Certified Value Specialist (CVS) standards. ConnDOT shall separately 
provide a CVS to lead and facilitate the formal VE study. ConnDOT expects the CVS to lead a team that 
includes the PM Consultant, the Contractor, other consultants, and the Design Consultant. The 
Contractor will participate in the study and provide recommendations and information to support the 
generation of a report by the VE Team that will be presented to ConnDOT.  Results of the study will be 
documented in a report that will include an explanation provided for all recommendations from the VE 
team that are not able to be adopted. 
 
Innovative cost saving concepts developed during the Pre-construction Phase may be incorporated into 
the respective Interim GMP contract documents at ConnDOT’s sole discretion.  Cost savings as a result 
of the Contractor’s participation in the VE studies during the pre-construction phase will not be shared. 
 
Regarding the contractor’s innovation during the Construction Phase, the CM/GC may submit a Value 
Engineering Proposal (VEP), which is essentially a contractor-initiated cost reduction Change Order.  As 
noted in ConnDOT Standard Specifications Form 816, the contractor’s innovative cost savings during the 
construction phase are shared with the contractor at fifty percent of the net savings of each proposal.  
ConnDOT will limit the sharing of the savings to VEPs that reasonably could not have been contemplated 
or anticipated during the Pre-construction Phase.  A benefit of CM/GC contracting is contractor 
collaboration during the pre-construction phase.  Withholding innovative ideas until the construction 
phase is not viewed favorably and those savings will not be shared.  
 
3.11 RISK ANALYSIS 
 
ConnDOT intends to implement a robust risk analysis and mitigation program on the Walk Bridge 
Project. ConnDOT considers a project risk to be an uncertain event or condition that, if it occurs, has a 
negative or positive effect on a project’s objectives, cost, schedule, or quality. The PM Consultant will 
have primary responsibility to develop the risk management plan, and the Contractor shall work 
proactively and cooperatively with the PM Consultant and the Design Consultant to implement the plan.  



 
 

 
ConnDOT – Walk Bridge Project 
CM/GC Procurement Manual Page 33  DECEMBER 2014 

The Risk Management Plan will be a collaborative process that will involve all project participants and 
will include the identification, analysis, planning for and mitigation of allocation, and control of project 
risks. In addition, once identified the risk will be monitored and documented. The Contractor will be 
primarily responsible for identifying construction risks, and shall participate in the establishment of the 
project’s Risk Register, which is a tool used to document the risk management process. The purpose of 
the Risk Register is to define the risks, document the risks, identify cost and schedule impacts associated 
with the risks, and produce detailed mitigation plans for the risks. Each Risk Register includes the 
agreement of how ConnDOT and the Contractor define the risks, who is responsible for the risks, and 
how the risks are to be paid for during construction. An important consideration of the risk analysis by 
the Contractor is to establish a thorough dialogue and agreement on assigning and allocating risk 
through various payment terms. The ICE (verifying costs associated with risks), Design Consultant 
(refining the design to minimize or eliminate the risks), the PM Consultant (overall manager of risk 
program), and ConnDOT will all play important roles in this process. 
 
The risk analysis process will also be used during the development of the GMP or Interim GMP. The 
Contractor shall not include risk in the general GMP pricing that is not previously discussed or separately 
identified and included in the Risk Register. In general, ConnDOT expects risk to be accounted for in 
three ways: (1) risk that is allocated to the Contractor is included within the Contractor’s bid items; (2) 
risk that is allocated to ConnDOT is identified in the GMP contingency; (3) risk that is to be shared is also 
identified in the GMP contingency. 
 
The PM Consultant shall be responsible to develop and maintain the Risk Register during the pre-
construction phase. Upon successful negotiation of an Interim GMP and after the issuance of a 
construction NTP, the Contractor shall take over responsibility for the tracking and monitoring of the 
Risk Register items associated with that scope of work.  
 
3.12 INDEPENDENT COST ESTIMATE 
 
ConnDOT will procure and contract with an Independent Cost Estimator (ICE) that has a demonstrated 
ability to perform production-based cost estimates.  These estimates, showing all quantities (including 
temporary materials), anticipated production rates, labor prices, material prices, and equipment prices, 
are to be generated by the ICE at sixty percent, ninety percent, and at completion of design for a 
particular scope of work, or other major milestones, to demonstrate the direct costs of the project.  
Additionally, these estimates will generate a cost for all indirect costs such as project management, 
supervision, field office support, mobilization costs, construction utility costs, insurances, profits, etc.  
The ICE’s detailed cost estimates requirement will be developed and performed independent of the PM 
Consultant or the Design Consultant, but will be set up in a similar manner to the PM Consultant and 
Contractor estimates.  The estimate prepared by the ICE will be used to set up, compare, and evaluate 
the Interim GMP amount.  
 
The ICE estimate will be held “in the blind” during the Interim GMP cost estimate reconciliation process. 
In other words, the ICE estimate will not be shared with the Contractor, but will be used to compare the 
various iterations of the cost estimate.  The ICE cost estimate will be disclosed after the successful or 
unsuccessful negotiation of the Interim GMP. Per ConnDOT policy, an interim GMP cannot be agreed to 
if the total cost is greater than one hundred-ten percent of the ICE.  ConnDOT will establish protocols 
and procedures for how the ICE will be held in the blind.  
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3.13 ENGINEERS ESTIMATE  
 
The ConnDOT GMP process involves three detailed construction cost estimates.  ConnDOT will obtain an 
Engineer’s Estimate from the PM Consultant, which will be a detailed, production rate-based 
construction cost estimate (a.k.a. “bottoms-up-estimate”) prior to the estimate calibration meetings 
(see below) and prior to any GMP reconciliation.  This construction cost estimate will be compared to 
the Contractor’s estimate as part of the estimate calibration meetings.  The ICE will also prepare an 
independent construction cost estimate, will participate in the estimator calibration meetings, but will 
hold their estimate in the blind to be used in the review of the final Interim GMP, after there has been a 
reconciliation between the ConnDOT and the Contractor.  Both of these estimates will be strictly 
confidential and will be reconciled together, prior to the final steps of the Interim GMP acceptance.  In 
some cases, ConnDOT will be required to assist with the reconciliation process by providing a review of 
the major variance of each of these estimates. As noted previously, the GMP or Interim GMP must be 
less than one hundred-ten percent of the ICE in order to be acceptable to ConnDOT.   
 
3.14 ESTIMATOR CALIBRATION MEETINGS  
 
As part of pre-construction phase services, the Contractor, the PM Consultant, the Design Consultant, 
ConnDOT, and the Independent Cost Estimator will hold regular meetings to determine the cost 
estimate organization and break-down. An early activity in the GMP estimate development for a scope 
of work is establishing quantities and production rates.  Labor and equipment rates can also be 
reconciled between the teams during this time frame. 
 
Topics of discussions during a series of cost estimate calibration meetings include the cost estimate 
narrative, the limitations of operations, the quantities, the planned method of measurement and basis 
of payment, and a description of the planned means and methods including access to the tracks and to 
the water.  The actual comparison of PM Consultant and Contractor prices occurs at each milestone 
submittal in development of the Interim GMP.  This methodology has been proven beneficial in allowing 
all parties to first focus on the elements of the cost estimate that are to be better defined before pricing 
comparisons are made.  
 
At each estimate phase, subcontractors will be solicited to supply bid prices for their respective work by 
the Contractor. A minimum of three (3) sub-quotes are typically required to be able to make a 
reasonable comparison that the best “value” was achieved.  An analysis will be performed by all 
estimating teams with “spot” verification and all teams collectively agreed to use the pricing that would 
be the most beneficial to the project. 
 
3.15 COORDINATION WITH THE DESIGN CONSULTANT AND THE PROJECT MANAGER 
 
ConnDOT has or will contract separately with a PM Consultant and a Design Consultant to provide 
management and engineering services for the entire project.  All communications and submittals by the 
Contractor to ConnDOT will be issued to or made through the PM Consultant unless otherwise directed 
by ConnDOT.  ConnDOT will establish procedures, consistent with this contract, to be followed by the 
PM Consultant, the Designer, and the Contractor, and to call periodic conferences, to be attended by 
the Contractor, and the Contractor’s subcontractors, throughout the term of the contract. 
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3.16 CONTRACTOR REVIEWS  
 
DESIGN DOCUMENTS:  The Contractor will meet with the Project Team as required to review the designs 
as it develops. The Contractor will thoroughly familiarize itself with the evolving documents through the 
various design phases. The Contractor will routinely conduct constructability and bidability reviews of 
the drawings and specifications as necessary to satisfy the needs of ConnDOT. The reviews will attempt 
to identify all discrepancies and inconsistencies in the construction documents especially those related 
to clarity, consistency, and coordination of work of subcontractors and suppliers. 
 
Upon request by ConnDOT, the Contractor will assist ConnDOT in preparing comparative life-cycle 
studies of ownership, operating, and maintenance costs for each schematic design alternative 
considering costs relating to efficiency, usable life, maintenance, energy, and operation.  
 
The Contractor will continuously monitor and document changes in the design that would impact cost or 
schedule and bring those issues to the attention of the ConnDOT team.  The Contractor will also 
continuously monitor the impacts of these changes on the project schedule and recommend 
adjustments in the design documents or construction bid packaging to ensure completion of the Project 
in the most expeditious manner possible.  The Contractor will advise and assist the PM Consultant, and 
represent ConnDOT, if requested, in dealing appropriately with all applicable laws and with local 
utilities, communications, and other related infrastructure issues, as necessary. 
 
As part of this Design Review Team, the Contractor will provide constructability comments, feasibility 
and practicality of any proposed means and methods; selected materials, equipment, and labor; 
material availability; site improvements; earthwork, and foundation considerations; coordination of the 
drawings and specifications: verification of quantities, etc.  The Contractor should also provide cost 
effective alternatives. In addition, the Contractor will maintain a high focus on risk issues. 
 
CONSTRUCTABILITY REVIEWS:  The Contractor will evaluate whether: 
 

 There are any conflicts in the manner in which any materials are designed to be installed 
(including equipment and site access limitations), and the drawings and specifications are free of 
conflicts and are configured to enable efficient construction.  

 The design has taken into consideration, all efficiency issues concerning interfaces, sequencing 
and phasing, access and entrance to the site, work restriction, weather restrictions, 
environmental commitments, laydown and storage of materials, staging of site facilities, 
construction equipment mobilization, and all other construction efficiency issues. 

 Design elements are standardized, and materials chosen are suitable and efficient for the 
intended use. 

 Module/preassembly has been considered and optimized to best facilitate fabrication, 
transportation, and installation.   

 There has been adequate sub-surface investigation to the extent possible to avoid differing site 
conditions once under construction.   

 
BIDABILITY REVIEWS:  The Contractor will check cross-references on drawings and in the specifications, 
and in general evaluate whether: 
 

 The drawings and specifications are sufficiently clear and detailed to minimize ambiguity and to 
reduce scope interpretation discrepancies. 
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 Named materials and equipment are commercially available and are performing well or 
otherwise, in similar installations. 

 The design adequately represents existing conditions.  

 Specifications include alternatives in the event a requirement cannot be met in the field. 
 
The results of the bid reviews and the constructability reviews will be provided to ConnDOT by the 
Contractor in formal, written reports clearly identifying all discovered discrepancies and inconsistencies 
in the drawings and specifications with notations and recommendations made.  The Contractor will 
regularly meet with the ConnDOT design team to discuss, update, and review these reports. 
 
The Contractor’s reviews will be from the Contractor’s perspective, and are intended to reduce the 
number of changes during the construction phase. However, the responsibility for the Drawings and 
Specifications will remain with the Design Consultant, not the Contractor. 
 
3.17 NOTIFICATION OF VARIANCE OR DEFICIENCY  
 
The Contractor will assist the Design Consultant in ascertaining if the construction documents are in 
accordance with applicable laws, statutes, ordinances, building codes, rules and regulations. If the 
Contractor recognizes that portions of the construction documents are conflicting or are at variance 
with applicable laws, statutes, ordinances, building codes, rules, and regulations, it will promptly notify 
the Design Consultant and ConnDOT in writing, describing the apparent conflict, variance, or deficiency. 
 
3.18 ALTERNATIVE EVALUATIONS / OPTIONS ANALYSIS – PRIOR TO GMP  
 
The work noted here is in addition to the formal Value Engineering workshops noted elsewhere. During 
the finalization of design (i.e., from thirty percent to one hundred percent development), the Contractor 
will routinely identify and evaluate options, using value engineering principles and comprehensive 
analysis.  The Contractor will perform a cost benefit analysis of the viable alternatives/options and 
submit a report to ConnDOT.  ConnDOT, the PM Consultant, and the Contractor will collectively decide 
which alternatives/options will be incorporated into the Project. The Design Consultant will have full 
responsibility for the incorporation of the alternatives/options into the drawings and specifications. The 
Contractor will also include the cost of the chosen alternatives/options into the cost estimate, 
construction schedule, and any GMP proposals.  This process is one of the most significant expectations 
of the Contractor.  ConnDOT will be monitoring the pace and effectiveness of the PM Consultant, the 
Contractor, and the Design Consultant to generate these innovative/efficient ideas.  
 
Additional design costs related to the proposed changes shall be considered in the cost benefit analysis 
submitted for acceptance. 
 
3.19 PROJECT MEETINGS  
 
The Contractor, the PM Consultant, ConnDOT, the Design Consultant, and other project team members 
will meet regularly as the progress of the projects require to review and agree upon detailed 
construction schedule, critical items, cost and budget related issues, the work performed to date, and to 
establish the controlling items of work for the upcoming month.  As noted previously, ConnDOT will 
require that the Contractor co-locate in the same office as the Design Consultant and the PM 
Consultant. 
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The Contractor will attend additional Project Team meetings which may include, but are not limited to, 
weekly project management meetings, regular design meetings, project workshops, special project 
meetings, contract documents rolling reviews and partnering sessions. The Contractor will participate in 
each meeting, report on the state of the costs estimates, project construction schedule, and 
constructability reviews, and provide pertinent input when required. The project design meetings will 
present general project progress, address design options that arise during the design process, and will 
help to provide input and direction from ConnDOT.  Project meetings will be conducted throughout the 
design portion of the project, to complement the project schedule and design review meetings.   
 
In addition, the Contractor, when requested by ConnDOT, will attend, make presentations and 
participate as may be appropriate in public agency and community meetings relating to the project.  The 
Contractor will assist the Design Consultant in the preparation of drawings, schedule diagrams, budget 
charts, and other materials describing the project, when needed for any such meetings. 
 
3.20  “OVER-THE-SHOULDER” REVIEWS  
 
Over-the-Shoulder Reviews are informal reviews of design packages that are intended to provide 
feedback on the design prior to a milestone submittal.  The Design Consultant is responsible for 
recording the review comments, but formal responses and disposition of comments will not be 
required.  A formal design review process will be used on the milestone submittals, which will require 
responses and dispositions. 
 
During the design process, the Contractor will assist the PM Consultant and the Designer in “over-the-
shoulder” reviews.  The Contractor will suggest possible alternatives which could reduce costs and/or 
shorten the schedule.  The Contractor will advise on constructability.   
 
3.21 LONG LEAD ITEMS / SYSTEM PROCUREMENTS 
 
The Contractor will recommend to ConnDOT a schedule for procurement of long-lead time items which 
will constitute part of the Work as required to meet the Project schedule.  These items will be procured 
by the Contractor upon execution of an Interim GMP contract amendment.   
 
Provisions for materials stored or on hand will be similar to Article 1.09 ConnDOT Standard 
Specifications Form 816. 
 
The Contractor will recommend a procurement strategy to ConnDOT for the buyout of the signal and 
communications elements of the project on a competitive basis while providing single system 
responsibility for these items. 
 
3.22 CONSTRUCTION MANAGEMENT PLAN 
 
The Contractor will prepare and submit a Construction Management Plan (CMP) to ConnDOT.  In 
addition, the CMP will be required to be updated monthly until ConnDOT approval. The CMP will include 
elements such as:  
 

1. The organizational chart of the Contractor’s team  
2. A matrix summarizing each Project Team member’s responsibilities and roles   
3. Communications protocol  
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4. Project milestone dates and the Project Schedule, including the broad sequencing of the design 
and construction of the project  

5. A plan for cost control and monitoring 
6. Change management protocol – during pre-construction and construction  
7. A listing of important investigations to be undertaken/supplemented  
8. Construction staging and access plans 
9. Alternate strategies for fast-tracking or phasing the construction  
10. A list of possible work segments to be constructed under multiple GMPs and reasons (time 

savings) 
11. Anticipated sub-agreements to be awarded to subcontractors and suppliers for the project 

construction  
12. Quarterly status reports to confirm implementation and compliance with DBE and Workforce 

Utilization Plan 
13. Permitting finalization and compliance strategy  
14. Safety and training programs  
15. Construction quality control and quality assurance 
16. Construction security plan 
17. Listing of deliverables that the Contractor and the PM Consultant have included in the pre-

construction phase services  
18. Risk assessment and monitoring plan  
19. Listing of all critical submittals and shop drawings 
20. Traffic management plans   
21. Schedule management plan  
22. Basis methodology for monthly cash flow projections  
23. Cost accounting and records retention procedures 
24. Public outreach initiatives – with schedule of deliverables/meetings 
25. Start up and testing plans 

 
The Contractor will update and add detail to its previous version of the CMP to keep it current 
throughout the Pre-construction Phase, so that the CMP is ready for implementation at the start of the 
Construction Phase.  The update/revisions will take into account:  
 

1. Revisions in drawings and specifications  
2. The Contractor’s examination of the results of any additional investigatory reports of subsurface 

conditions, drawings of physical conditions of existing surface and subsurface facilities and 
documents depicting underground utilities placement and physical condition, whether obtained 
by ConnDOT, the Design Consultant, or the Contractor  

3. Unresolved permitting issues, and significant issues, if any, pertaining to the acquisition of land 
and right of way  

4. The status of the procurement of long-lead time equipment and materials and the 
implementation of the signal and communications buyout plan 

5. Funding issues identified by ConnDOT 
6. Input from the public involvement process   

 
3.23 PROJECT SCHEDULE  
 
During the pre-construction phase, the Contractor will review the program schedule developed by the 
PM Consultant. The Contractor will develop and respond to “what if” scenarios and will use their 
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expertise to help optimize the program schedule. As the design evolves, the Contractor will continuously 
monitor and update the anticipated construction schedule. 
 
3.24 DOCUMENT CONTROL 
 
ConnDOT expects to incorporate an electronic web-based document management system on the Walk 
Bridge Project. This system will be used to assist in the efficient processing of documentation such as 
RFI’s and Submittals, throughout their workflow steps, as well as to act as an interim filing system. The 
Contractor will be required to use the document management system during the Walk Bridge Project 
pre-construction and construction phases. 
 
3.25 TEAM PARTNERING  
 
ConnDOT intends to implement a formal Partnering process on the Walk Bridge Project, using a neutral 
facilitator to lead the efforts. At the start of the CM/GC contract, all members of the project team will 
attend an initial partnering meeting involving the PM Consultant, the Design Consultant and 
subconsultants, the Contractor and subcontractors, and the ConnDOT and other agencies required by 
the project.  The meeting is expected to take place shortly after the Contractor’s Notice to Proceed.   
 
The partnering meeting will include:  
 

 Development of common goals for the project. 

 Procedures designed to maximize communication, cooperation and collaboration between the 
PM Consultant, the Design Consultant, the Contractor, and ConnDOT. 

 Communication between Design Consultant and the Contractor regarding constructability, value 
analysis, and other collaborative efforts. 

 Schedules for submittals such as staging plans, specifications, cost estimates, and analysis of 
alternatives. 

 A partnering Issue Escalation and Resolution ladder process. 

 Public involvement. 

 Such other matters as may be appropriate. 

 Agreement on a plan to continue the partnering process throughout the project, including 
regularly scheduled follow-up meetings. 

 
Partnering Meetings are planned for intervals of at least two (2) times per year. 
 
The direct expenses associated with partnering (i.e., facility and facilitator) will be borne by ConnDOT.   
 
3.26 PREPARATION OF GUARANTEED MAXIMUM PRICE (GMP) PROPOSALS  
 
As part of pre-construction phase services, when the construction documents for a scope of work are 
sufficiently complete to establish a price for the project (or portion of the project) and the estimate 
reconciliation process is complete, the Contractor will establish and submit a formal Interim GMP 
proposal to ConnDOT in writing, guaranteeing the maximum price not to be exceeded for the scope of 
work.  
 
It is repeated here that ConnDOT maintains its right to break out any portion of the work and procure it 
using other methods, should it be in ConnDOT’s interest to do so. 
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As part of the process to achieve acceptance of an Interim GMP, ConnDOT anticipates that more than 
one submittal  from the Contractor may be required to allow for development, exchanges, work-
sessions, estimate calibration meeting, and review time. The Contractor’s submittals shall be in full 
detailed, “open book” format. As noted above, the GMP proposals will be the sum of the anticipated 
direct cost attributed to the work, plus field indirect costs, along with the Contractor’s construction 
phase multiplier. The direct costs shall not include any contingencies, any spread of field indirect costs, 
or any profit and home office overhead. 
 
Each GMP or Interim GMP is expected to include certain allowances and a GMP Contingency for changes 
in the agreed upon scope.  If the allowances or GMP Contingency are not fully utilized, the unspent 
amounts are not earned by the Contractor, and may be later used at ConnDOT’s discretion.  The 
Contractor agrees to complete the scope of work for that Interim GMP or the final approved GMP 
amount (i.e., the contract amount for the construction phase contract) and agrees to be solely 
responsible for any difference between the actual cost of work and the GMP amount, provided that no 
extra work orders were previously approved by ConnDOT.   
 
If design changes are required during the review and reconciliation of Interim GMP proposals, ConnDOT 
will authorize and request the Design Consultant to revise the construction documents to the extent 
necessary to reflect the agreed-upon assumptions and clarifications contained in the final approved 
Interim GMP proposal. The Contractor will promptly notify the Design Consultant and ConnDOT if any 
such revised Interim GMP construction documents are inconsistent and with the agreed-upon 
assumptions and clarifications.  Upon signing of the Interim GMP contract, the Contractor will take full 
responsibility for the estimate basis and assumptions that were provided. 
 
At the sole discretion of ConnDOT, some construction contract terms may be negotiated for Interim 
GMP based on the overall benefit to ConnDOT and the Project. 
 
It is not intended that project risk shall be included in the pricing for the GMP or Interim GMP; rather 
ConnDOT desires that any risk be discussed openly and included in the contingency negotiations (see 
Section 4.11 Risk Analysis) 
 
Compensation for construction services within an Interim GMP will be as follows:  

 For Lump-Sum Items in the Interim GMP:  Paid as a lump-sum 

 For Allowance items in the Interim GMP:  Paid based on the actual expenditures  

 For Unit Price items in the Interim GMP: Paid based on the field quantity at the agreed upon 
unit price 

 
Each Interim GMP will include a Schedule of Values (SOV) that may include one or several units of 
payment.  The SOV will be paid based on the approved cost and resource loaded CPM schedule, in 
accordance with ConnDOT standard specification. 
 
3.27 MULTIPLE GMPs  
 
One of the main goals of the CM/GC delivery method is to arrive at cost certainty prior to starting 
construction of a scope of work.  ConnDOT may seek to start portions of early/critical work by executing 
a separate amendment to the contract with the Contractor detailing the scopes of work selected to 
commence before execution of the final guaranteed price amendment. The separate amendment, if 
elected to be utilized by ConnDOT, will state the sum for that specific scope of work, which will include 
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the cost of the work, the general conditions, and any fee that has been established as part of the bid or 
negotiation process.  
 
ConnDOT will consider multiple Interim GMP proposals that meet all the following criteria:  
 

 The implementation of multiple Interim GMPs must be clearly understood by ConnDOT to be in 
the best interest of the project and ConnDOT.  

 

 The segment of work proposed for construction under a separate Interim GMP will be 
performed in accordance with all applicable permits and statutes.  Additionally, work 
constructed under an Interim GMP must not affect/impact adjacent areas that do not have all 
required clearances.   

 

 Use of Interim GMP’s on the project must be demonstrated to save time, reduce inconvenience 
to the travelling public, and/or reduce construction costs.   

 

 The Interim GMPs are within the Walk Bridge Project program budget. 
 
3.28 EXTRA WORK ORDERS / AMENDMENTS TO THE GMP 
 
One of the main benefits of the CM/GC concept is to improve the “completeness” and the accuracy of 
the final design, as well as to improve the Contractor’s understanding of the work.  The most significant 
benefit of this collaborative team effort is intended to be the reduction of change orders during 
construction. However, it is understood that like any construction project, a CM/GC project may require 
some change orders, albeit minimal, to complete the scope of work. Under the CM/GC process, the 
Construction Contract will include change order provisions. It is anticipated that the change order 
process will closely follow the standard ConnDOT procedures.  
 
It will be at ConnDOT’s discretion whether a change order is funded through the GMP contingency, the 
ConnDOT contingency, or some other means. 
 
3.29 UNSUCCESFUL GMP NEGOTIATION 
 
At the completion of the cost estimate calibration meetings, the Contractor, PM Consultant, and ICE will 
provide their estimates of probable costs to ConnDOT for evaluation and comparison.  The Contractor’s 
price will be compared to the Independent Cost Estimator’s (ICE) estimate. In the event that the GM/GC 
proposal is greater than one hundred-ten percent of the ICE, ConnDOT may elect to implement a 
recovery method at their sole discretion. 
 
RECOVERY METHODS: 
 

1. Recovery Method 1 - Contractor pricing resubmission - ConnDOT may allow the Contractor to 
resubmit their pricing and Interim GMP documentation basis, with the specific goal of reducing 
the proposal price to an acceptable threshold.  

 
2. Recovery Method 2 - GMP Estimate Reconciliation Workshop – ConnDOT may facilitate an 

estimate reconciliation workshop to evaluate the major variances between the Interim GMP 
estimates generated by the Contractor and the ICE.  All aspects of the GMP documentation and 
estimate, including basis, production rates, quantities, risk, crews, methods, are to be open for 
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discussion.  The workshop will be limited to three (3) business days or less, and may be 
extended at the sole discretion of ConnDOT.   

 
UNSUCCESSFUL NEGOTIATIONS AFTER RECOVERY:   
 
In the event ConnDOT and the Contractor fail to successfully negotiate a GMP or Interim GMP, then: 
 

1. The Contractor shall lose the right to construct the work related to the failed Interim GMP and 
shall not be eligible to rebid the work.  Any of the Contractor’s subcontractors, however, that 
were not significantly involved in determining the price for the unsuccessful Interim GMP 
negotiation, shall be eligible (upon specific approval of ConnDOT) to participate in a re-
procurement of the work, whether by design/bid/build or by some other project delivery 
method.  

2. ConnDOT may re-procure the work related to the unsuccessful Interim GMP by any other lawful 
procurement method. 

3. ConnDOT may terminate, in part or in full, the CM/GC process for Walk Bridge Project and 
procure the remaining elements of the Project by any other lawful procurement method. 

 
ConnDOT will provide written documentation of the reasoning behind the termination of the Interim 
GMP discussions and will take possession and ownership of all documents produced by the Contractor 
for that work. In this event, the Contractor will not perform, nor be compensated for any pre-
construction services beyond the date of the termination of the Interim GMP discussions.  
 
3.30 CONTINGENCY  
 
GMP Contingency:  The GMP Contingency is an allowance that will be tailored to the scope of work for a 
GMP or Interim GMP that is based on several factors. One example is that the GMP may have been set 
based on ninety percent design, but some minor changes may have occurred as part of the finalization 
of the drawings and specifications. Another reason is that an allowance may be set up to cover the 
possibility of an issue occurring that was identified in the risk analysis. The GMP Contingency will be 
approved and used at the sole discretion of ConnDOT.  The amount of GMP Contingency will be 
approved by ConnDOT prior to the execution of the Interim GMP.  The utilization of any portion of the 
GMP Contingency will be processed similar to the ConnDOT procedures used for change orders, must 
first be clearly justified by the Contractor in writing, and must be authorized by ConnDOT. If the GMP 
Contingency is not fully utilized, the unspent amounts are not earned by the Contractor, but remain with 
ConnDOT. 
 
The GMP Contingency is intended for the following: 
 

a) Design changes not represented in construction documents that were used as the basis of the 
GMP (i.e., costs as a result of design changes between ninety percent and PS&E. 

b) Net quantity overruns for unit priced items, after adjustment for underruns. 
c) Minor design changes. 
d) Other identified risks. 
e) Shared risk Items. 

 
ConnDOT Contingency:  The ConnDOT Contingency (a.k.a. Owner controlled) will be an amount 
determined by ConnDOT and is included in the overall program budget. The purpose is to properly 
account for potential increased cost due to changes in the work, made at the discretion of ConnDOT, 
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that were not anticipated by ConnDOT and are beyond the control of ConnDOT and the Contractor at 
the start of the program.  The ConnDOT Contingency is an overall program budgeting reserve that 
ConnDOT establishes and maintains exclusive from the Contractor.  
 
3.31 NOTICE PROVISIONS  
 
When the Contractor has reason to believe that impacts have, or will, cause a change to the pre- 
construction phase services agreement that is not accounted for in that scope, it will be the Contractor’s 
responsibility to provide ConnDOT with sufficient advance written notification as defined in the 
contract, to allow ConnDOT to have reasonable opportunity to avoid such costs. 
 
3.32 PRELIMINARY GMP SCHEDULE  
 
At the time of submission of GMP or Interim GMP proposal, the Contractor will submit a cost and 
resource loaded schedule, in accordance with ConnDOT specifications, to meet ConnDOT’s goals for the 
substantial completion date of the scope of work under that Interim GMP. The Contractor will plan, 
schedule and execute all aspects of the work and will be responsible for coordinating its activities with 
all parties who are directly impacted by the work. The Contractor will document and report all work in 
accordance with the requirements of the Contract Documents.   
 
3.33 COST ESTIMATES AND ESTIMATE CALIBRATION MEETINGS  
 
Early on in the pre-construction services, the PM Consultant will develop and submit to ConnDOT an 
overall program budget, including a program Work Breakdown Structure. The Contractor will review and 
use that information and will develop and submit an overall program Cost Model to ConnDOT for 
review.  The Contractor will review and use all available information regarding the design and scope of 
the project to develop the model.  The cost model will be prepared in a format agreed upon by 
ConnDOT, PM Consultant, and the Contractor. The purpose of the model is to aid the team in the later 
development of, and negotiation of, the GMP. The Contractor will be required to generate early 
construction cost estimates as design progresses and will be required to routinely be an active 
participant in a series of estimate calibration meetings. 
 
Once the format, Work Breakdown Structure, and overall Cost Model template are approved by 
ConnDOT, the Cost Model will be populated by the PM Consultant and the Contractor and kept current 
as the design progresses throughout the Pre-construction phase and as Interim GMPs are developed.  
The Cost Model will eventually be used to model the complete program  costs.  The CM/GC will 
communicate to the Project Team any assumptions made in preparing the Cost Model.  
 
Between milestone estimates, the Contractor will provide and update a construction cost report that 
identifies the upward or downward movements of costs due to value engineering or scope changes. It 
will be the responsibility of the Contractor to keep ConnDOT, the PM Consultant and the Design 
Consultant informed as to the changes in costs relative to previous estimate versions and ConnDOT’s 
overall budget. 
 
As the design progresses, the Contractor will be required to provide a detailed production-based 
construction cost estimate and a written narrative basis for the scope associated with each Interim 
GMP.  The timeframe for the estimate will be established by ConnDOT based on the size of the scope of 
the work.  The Contractor cost estimates will be submitted to ConnDOT and PM Consultant, but will not 
be provided to the Independent Cost Estimator until ConnDOT determines it is appropriate to do so.  
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However, ConnDOT, PM Consultant, and Contractor will work collectively to develop a cost estimate 
narrative, the limitations of operations, the quantities, the detailed description of the planned method 
of measurement and basis of payment, and the planned production rates to both the PM Consultant 
and the Independent Cost Estimator for discussion at what is expected to be a series of Estimate 
Calibration meetings.   
 
The Contractor and the PM Consultant will reconcile any disagreements on the basis of the estimate as 
part of the reconciliation process. If no consensus is reached; ConnDOT will make the final 
determination and what will be done as a course of action.   
 
Each cost estimate submitted by the Contractor will be a production based estimate and will be 
accompanied by backup documentation which will include the following: 
 

 Detailed prices and quantity take-offs, including all calculations to arrive at quantities.  

 Material costs, equipment costs, labor costs, full loaded hourly labor rates (including employee 
benefits, payroll taxes and other payroll burdens).   

 The detailed total cost for any portion of the work to be performed by subcontractors.  The 
pricing for subcontractor work shall include subcontractor labor, materials, equipment, and 
general conditions (including subcontractor bonds and insurance).  Subcontractor quotations 
shall be supported with quantities, qualifiers and assumptions appropriate for the elements 
being priced.  The subcontractor pricing does not need to break out the overhead and profit.  
(The Interim GMP escrow documents shall contain the selected subcontractor quote obtained 
through the bid process.) 

 Copies of quotations from subcontractors and suppliers. 

 Production rates for all operations.  

 Transportation and other facilities and services necessary for the proper execution of the work, 
whether temporary or permanent, and whether or not incorporated or to be incorporated into 
the work. 

 All fixed equipment, site improvements, and utility and equipment installations.  

 Contractor Multiplier 

 Project overhead, general condition costs, indirect costs.   

 GMP Contingencies 

 Allocated general and administrative expenses not accounted for in the Contractor Multiplier, 
such as bonds, non-exempt taxes, and insurances. 

 Memoranda, narratives, consultant’s reports, and all other information included by the CM/GC 
to arrive at the price shown in the Cost Model or GMP.  Include a list of all assumptions and 
description and breakdown of all allowances. 

 
The Contractor shall develop detailed bidding information and provide such information to each 
subcontractor on the list of approved subcontractors and invite each approved subcontractor to submit 
a bid for the work.  The Contractor shall present a list of the bids submitted by approved subcontractors 
to ConnDOT.  The Contractor shall indicate the bidders who are selected to be awarded a subcontract.  
Should the Contractor decide that the low bidder is non-responsive, or that the Contractor finds 
reasonable cause not to award to the lowest subcontracted bid, the Contractor will present all detailed 
findings to ConnDOT and it will be ConnDOT’s sole discretion to allow that the next lowest ConnDOT 
approved subcontractor be awarded the subcontracting bid.   
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3.34 CONFIDENTIALITY OF COST MODEL AND GMP DOCUMENTATION 
 
The Contractor will be allowed to request that some documents be protected as confidential 
information to the extent that Connecticut laws allow.  Note: typical construction costs estimates, 
including those that clearly identify anticipated production rates, are not deemed to be proprietary and 
will not be approved as confidential information.   
 
3.35 NON-COLLUSION 
 
The Contractor will sign and submit a non-collusion certification on a form provided by ConnDOT with 
each GMP Proposal.   
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4. ANTICIPATED CONSTRUCTION ADMINISTRATION SERVICES 

4.01 CONSTRUCTION PHASE 
 
The purpose of Section 4 is to highlight the types of services that ConnDOT may be seeking from the 
Contractor during the construction phase. In general, during the construction phase, the Contractor has 
the responsibility of a general contractor, including the project’s construction. This section highlights 
some construction phase services that are incumbent upon this CM/GC Contractor; it is not intended to 
be an all-inclusive scope list of construction activities. It is included here to give the Contractors that are 
considering putting a team together an idea of the types of services that might be required on the Walk 
Bridge Project. The specific requirements and scope elements will be included in the RFQ and RFP. 
 
During the construction phase of the project, the goal of ConnDOT, PM Consultant, Design Consultant, 
and the Contractor is to construct the project in accordance with the construction documents, to finish 
the project sooner than the required completion date, to minimize disruption to the neighborhoods and 
the traveling public, and if possible, complete the project under budget.  The construction phase will 
begin when all the following have occurred: 
 

 The Contractor and ConnDOT agree on a Guaranteed Maximum Price (GMP) for the entire 
project or the Interim GMPs for a portion of the construction work.  

 The Contractor and ConnDOT execute a construction contract with all current GMP 
documentation – including estimates, drawing, specifications, requirements, attachments, and 
addenda. 

 ConnDOT issues a written NTP letter for the construction phase of the contract.  
 
The construction phase may begin before all activities of the pre-construction services phase are 
complete.  Whether or not the construction phase begins prior to design completion, the Contractor will 
remain obligated to complete the previously agreed to scope elements of the pre-construction services 
contract, unless otherwise approved by ConnDOT.   
 
Construction phase service activities are not to be billed under pre-construction phase services.  After 
execution of an Interim GMP, the pre-construction services for that Interim GMP is considered to have 
been completed.  Compensation for the Contractor’s management and administration of the Interim 
GMP from this time forward will be included in the Interim GMP.  No further compensation will be 
allowed in the Pre-construction Services contract for the work associated with that Interim GMP.  The 
Contractor will continue to be compensated for pre-construction service on other Interim GMP 
assignments.   
 
ANTICIPATED GENERAL CONSTRUCTION PHASE SERVICES  
 
It is expected that the CM/GC tasks during the construction phase will include: 
 

 Safety oversight for all CM/GC entity and subcontractor staff, as well as for onsite ConnDOT and 
other stakeholder staff. 

 Overall construction phasing to limit impacts and maintain rail traffic and waterway traffic.  

 Installation of temporary construction required to build this bridge, such as potential temporary 
trestles in the waterway. 
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 Removal of existing bridge superstructure, substructure, fender system, and overhead catenary 
system components, as needed. 

 Installation of new bridge approach substructure and deep foundations. 

 Retrofit or replacement of existing bridge abutments. 

 Installation and commissioning of 2 new movable spans, including all structural, mechanical, 
electrical, and architectural components. 

 Installation of new fixed span approach superstructure. 

 Construction and removal of temporary works such as in-water trestle.  

 Track relocations, as needed, within the project limits. 

 Retaining wall and civil-related construction. 

 Installation of new overhead catenary system (OCS) and modifications to existing OCS, as 
necessary. 

 Accelerated Bridge Construction techniques.  

 Installation of new and modification of existing signal system. 

 High tower replacement and transmission line relocation. 

 Relocation of other utilities that occupy the rail corridor. 

 Marine construction work including the realignment and adjustment to the channel and new 
fender system. 

 Continuing to provide project controls services (project scheduling and estimating) as required 
during construction. 

 Working diligently to mitigate any encountered issues not previously identified. 

 Processing RFI’s in conjunction with the ConnDOT design team. 

 Providing Quality Control, including material testing, of all construction materials and processes. 

 Providing all documentation to support ConnDOT’s processes. 

 Providing necessary commissioning services to support turnover of completed facilities and 
systems to operators. 

 Continuing to support public information and outreach. 

 Providing all construction in accordance with the terms of the ConnDOT construction contract. 
 

Construction will be in compliance with all federal, state and local requirements. 
 
4.02 SUBCONTRACTORS 
 
The Contractor will be responsible to select and contract with subcontractors approved by ConnDOT. 
The Contractor must implement the DBE and AA/EEO Workforce plan in accordance with the plans 
developed and must maintain the established goals through the life of the project. GOALS IN RFQ/P. 
 
4.03 SELF-PERFORMANCE BY THE CM/GC 
 
The Contractor is required to self-perform no less than fifty percent of the work excluding the work 
performed by specialty subcontractors, if any are so designated by ConnDOT.   
 
4.04 CHANGE ORDERS AND TIME EXTENSIONS   
 
When the Contractor has reason to believe that impacts have, or will, cause a change to the contract 
that is not accounted for in the GMP, and that could not have been reasonably anticipated during the 
Contractor’s pre-construction phase services, it will be the Contractor’s responsibility, to provide 
ConnDOT with sufficient advance written notification as defined in the construction contract, to allow 
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ConnDOT to have reasonable opportunity to avoid such costs.  No change or claim will be 
reviewed/allowed unless the Contractor has provided the detailed notice as specified by the 
construction contract, nor shall it be allowed if existing conditions have been disturbed prior to 
ConnDOT’s ability to investigate the apparent changes.   
 
ConnDOT will process change orders based on the ConnDOT Change Order Guidelines, with 
consideration being given to modify the payment process approvals to accommodate the CM/GC 
delivery method.   
 
In considering any request for additional compensation and/or an extension of time as a result of a 
contract modification, ConnDOT will consider the fact that the project has been developed using the 
CM/GC project delivery process.  As part of this process, the Contractor has had the responsibility to 
review the contract documents throughout the Pre-construction Phase and to verify the accuracy and 
completeness of the plans, specifications, and quantities included in the GMP Record Documentation.  If 
the reasons for the requested modification to the contract could have reasonably been foreseen given 
the Contractor’s participation in the Pre-construction Phase, the Contractor will not be entitled to any 
compensation and/or an extension of time.  A determination will made whether the change of scope 
will be funded from the GMP Contingency or paid as a change order funded from the ConnDOT 
Contingency.  The use of all contingency must be approved in writing by ConnDOT.  
 
4.05 COMPENSATION 
 
ConnDOT intends to follow the standard ConnDOT payment specifications and procedures, on which 
compensation for construction work is based. 
 
4.06 MEASUREMENT AND PAYMENT  
 
The method of measurement and the basis of payment, for all quantities installed, will be in accordance 
with ConnDOT standards.  During development and finalization of each Interim GMP, ConnDOT and 
Contractor will define the method of measure and basis of payment, in accordance with the Schedule of 
Values to be developed for the work.  
 
4.07 CONTRACTOR AND SUBCONTRACTOR RECORDS  
 
The Contractor, subcontractors, and all suppliers will keep and maintain all books, papers, records, files, 
accounts, reports, and a copy of the GMP Record Documents with backup data, including electronic 
data, and all other material relating to the contract and project for five (5) years following completion 
and acceptance of the work.  All of the above material will be made available to ConnDOT and other 
governmental agencies (such as FTA) for auditing, inspection, and copying and will be produced, upon 
any dispute or claim that appears to be irreconcilable.  The contractor will insert the above requirement 
in each subcontract, purchase order, and lease agreement and will also include in all subcontracts a 
clause requiring subcontractors to include the above requirement in any lower-tier subcontract, 
purchase order, or lease agreement. The Contractor is required to provide the basis of Interim GMP 
pricing as an escrow document, which may be used to settle disputes and claims.  The escrow document 
requirements will be incorporated into the Interim GMP contract. 
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4.08 CONTRACT TERMINATION OR SUSPENSION 
 
The contracts developed for the execution of the work will include provisions for terminations or 
suspensions, which will include the following situations: 
 

1. Prior to the execution of an Interim GMP, ConnDOT may terminate the CM/GC Master 
Agreement or Pre-construction Services Contract at any time without cause.   

2. After execution of an Interim GMP, ConnDOT may terminate or suspend Pre-construction or 
Construction work for cause. 

3. After execution of an Interim GMP, ConnDOT may terminate or suspend Pre-construction or 
Construction work for convenience. 

 
 


